

ANNEXURE-II

DESIGN, FABRICATION & TESTING SCHEDULE for EACH POLE

Activities	Completion schedules of pole in month	
	First Pole (PA)	Second Pole (PD)
1. Design of Pole	2	3
2. Approval from PGCIL.	3	4
3. Fabrication	6	7
4. Transportation to test bed for Testing of Prototype pole.	7	-
6. Proto Assembly and Testing.	8	-
7. Transportation to POWERGRID Store/site and proto assembly	-	8
8. Submission	8.5	8.5
9. Modification/ Retesting if any and submission	12	12