

Amendment-I dated 01.11.2024 to the bidding document for Stringing Package ST01 for stringing of 2nd circuit of (a) 132KV S/C on D/C Pasighat (Arunachal Pradesh) - Roing (POWERGRID) line; (b) 132KV S/C on D/C Roing (POWERGRID) - Tezu (POWERGRID); and (c) 132KV S/C on D/C Tezu (POWERGRID) - Namsai (POWERGRID) Transmission Line associated with North Eastern Region Expansion Scheme - XXIII (NERES - XXIII).
Spec. No. CC/NT/W-TW/DOM/A04/24/13912

Sl. No	Clause Ref. No.	Existing provision	Amended as
1.	GCC 34.1/SCC, Vol-I of the bidding documents	<p>The Time(s) for Completion specified in the SCC shall be extended if the Contractor is delayed or impeded in the performance of any of its obligations under the Contract by reason of any of the following:</p> <p>(a) any Change in the Facilities as provided in GCC Clause 33 (b) any occurrence of Force Majeure as provided in GCC Clause 32 (c) any suspension order given by the Employer under GCC Clause 35 hereof or reduction in the rate of progress pursuant to GCC Sub-Clause 35.2 or (d) any changes in laws and regulations as provided in GCC Clause 31 or (e) any other matter specifically mentioned in the Contract by such period as shall be fair and reasonable in all the circumstances and as shall fairly reflect the delay or impediment sustained by the Contractor.</p>	<p>The Time(s) for Completion specified in the SCC shall be extended if the Contractor is delayed or impeded in the performance of any of its obligations under the Contract by reason of any of the following:</p> <p>(a) any Change in the Facilities as provided in GCC Clause 33 (b) any occurrence of Force Majeure as provided in GCC Clause 32 (c) any suspension order given by the Employer under GCC Clause 35 hereof or reduction in the rate of progress pursuant to GCC Sub-Clause 35.2 or (d) any changes in laws and regulations as provided in GCC Clause 31 or (e) any other matter specifically mentioned in the Contract by such period as shall be fair and reasonable in all the circumstances and as shall fairly reflect the delay or impediment sustained by the Contractor.</p> <p>Notwithstanding above, in the interest of timely project completion, the Employer may, with the consent of Contractor, provide additional Labour to expedite activities related to Stringing. However, in such case, the additional labour deployed shall be under the overall obligation of the Contractor inter-alia including risk & responsibilities thereof and all Contractual provisions shall apply thereto except for GCC Clause 18.1.3(a) and GCC Clause 18.1.3(b).</p> <p>The modality to be adopted for providing such additional labour is as follows: -</p> <p>i) The Project Manager, by written notice to the Contractor, may offer to provide additional labour to Contractor for expediting timely completion of the activities related to stringing. ii) The Contractor, as soon as possible but not later than 15 days after receiving the Project Manager’s offer as per i) above, may consent to utilise such labour for the Facilities. iii) The offer and acceptance as above shall be in writing.</p>

Amendment-I dated 01.11.2024 to the bidding document for Stringing Package ST01 for stringing of 2nd circuit of (a) 132KV S/C on D/C Pasighat (Arunachal Pradesh) - Roing (POWERGRID) line; (b) 132KV S/C on D/C Roing (POWERGRID) - Tezu (POWERGRID); and (c) 132KV S/C on D/C Tezu (POWERGRID) - Namsai (POWERGRID) Transmission Line associated with North Eastern Region Expansion Scheme - XXIII (NERES - XXIII).
Spec. No. CC/NT/W-TW/DOM/A04/24/13912

Sl. No	Clause Ref. No.	Existing provision	Amended as									
			<p>iv) The expenditure incurred by the Employer for providing such additional Labour shall be recovered from the Contractor from their monthly running bills. However, the recovery amount in such case shall be limited to the value worked out as under:</p> <table border="1" data-bbox="1093 531 2054 935"> <thead> <tr> <th data-bbox="1093 531 1258 675">Activity</th> <th data-bbox="1258 531 1429 675">Tentative rate of the activity</th> <th data-bbox="1429 531 1751 675">% of total cost towards gangs/manpower cost</th> </tr> </thead> <tbody> <tr> <td data-bbox="1093 675 1258 823">Stringing (Manual)</td> <td data-bbox="1258 675 1429 823">132kV S/C Stringing (Live line)</td> <td data-bbox="1429 675 1751 823">Rs. 4,96,349.76 per km</td> </tr> <tr> <td data-bbox="1093 823 1258 935"></td> <td data-bbox="1258 823 1429 935">132kV S/C Stringing</td> <td data-bbox="1429 823 1751 935">Rs. 2,74,098.24 per km</td> </tr> </tbody> </table> <p>v) Such expenditure incurred on providing additional labour shall however not be construed as Facilitation in line with GCC Clause 36B hereof.</p> <p>vi) If the Contractor is not satisfied with the workmanship of the additional Labour provided as per above, he shall by notice to the Project Manager, ask for partial/full replacement of the deployed labour.</p> <p>vii) Upon receipt of Contractor's notice as per vi) above, the Project Manager shall as soon as possible, provide replacement of labour to the Contractor.</p>	Activity	Tentative rate of the activity	% of total cost towards gangs/manpower cost	Stringing (Manual)	132kV S/C Stringing (Live line)	Rs. 4,96,349.76 per km		132kV S/C Stringing	Rs. 2,74,098.24 per km
Activity	Tentative rate of the activity	% of total cost towards gangs/manpower cost										
Stringing (Manual)	132kV S/C Stringing (Live line)	Rs. 4,96,349.76 per km										
	132kV S/C Stringing	Rs. 2,74,098.24 per km										
