

Ref: SRTS-II/C&M/WC-4283/ Amendment-I**Date: 25.04.2025**

Package Name: Implementation of 3rd Party Field Quality Assurance for 765kV D/c Koppal PS- Narendra (New) Transmission line (TL01)

SPECIFICATION NO : SR2/T/S-MISC/DOM/C00/25/04392

RFX No : 5002004382

Subject: Amendment-I to Bidding Document -Reg

<u>Sl.No</u>	<u>Existing Clause</u>	<u>As per Amendment-I</u>
1	As per the clause 1.0 of SCC, GCC Ref Clause No. GCC 1.1(e) & 1.1(ee) and as per Appendix-4 of Forms and procedure, the completion schedule for the package shall be as per the L2 Schedule of the TL package.	The L2 Schedule of the TL package is attached.

All other terms and conditions of the bidding document remains unchanged.

L2 schedule for Transmission Line Package TL01 for Koppal-II PS – Narendra (New) 765 kV D/C line- Part-I associated with “Transmission Scheme for integration of Renewable Energy Zone (Phase-II) in Koppal-II (Phase-A) and Gadag-II (Phase-A)” through tariff based competitive bidding (TBCB) route																											
NOA No. : CC/TW-TW/DOM/A0223/02839/NOA-1 & 2/24-103425/01 & 02 dated 12.03.2024																											
Name of Transmission Line: Koppal-II PS – Narendra (New) 765 kV D/C line- Part-I																											
Completion Period: 21 Months (i.e., 11.12.2025)																											
Contractor: M/s. Transrail Lighting Limited (TLL)																											
Sr. No.	No. of month from NOA Description/Activities	UoM	Qty.	Start Date	Finish Date	Mar-24	Apr-24	May-24	Jun-24	Jul-24	Aug-24	Sep-24	Oct-24	Nov-24	Dec-24	Jan-25	Feb-25	Mar-25	Apr-25	May-25	Jun-25	Jul-25	Aug-25	Sep-25	Oct-25	Nov-25	Dec-25
Engineering																											
1	NOA	-	-	12-03-2024	12-03-2024																						
1	Submission & Approval of Tower Spotting Data and Sag Tension calculation			13-03-2024	30-04-2024																						
2	Submission and Approval of Tower design/drawings and Foundation design/drawings			01-05-2024	15-06-2024																						
3	Submission & Approval of Tower Testing reports, Type Tested drawings and BOM			15-07-2024	15-11-2024																						
Supplies																											
1	Vendor Finalisation by Agency			15-04-2024	15-07-2024																						
2	Receipt of Stubs (incl B&N) at site	EA	164	01-05-2024	31-03-2025			40				41			42			41									
a	DA Stub	EA	127	01-05-2024	31-03-2025			40				30			30			27									
b	DB Stub	EA	17	01-05-2024	11-02-2025							6			6			5									
c	DC Stub	EA	7	01-05-2024	31-05-2025							3			2			2									
d	DD45 Stub	EA	9	01-05-2024	31-05-2025							1			2			6									
e	DD60 Stub	EA	4	01-05-2024	31-05-2025							1			2			1									
3	Receipt of Towers (incl B&N) at site	EA	163	01-05-2024	31-07-2025							30		45	41		36	26		10		11					
a	DA Tower Along with Extn.	EA	127	01-05-2024	31-07-2025							30		30	35		30	21		5		11					
b	DB Tower Along with Extn.	EA	17	01-05-2024	31-04-2025									6	6		6										
c	DC Tower Along with Extn.	EA	7	01-05-2024	31-03-2025									5	5			2									
d	DD45 Tower Along with Extn.	EA	8	01-03-2025	31-05-2025													3		5							
e	DD60 Tower Along with Extn.	EA	4	01-11-2024	30-11-2024									4													
4	Receipt of 7/3.66 GS Earthwire at site	km	66	01-11-2024	28-02-2025									30			36										
5	Receipt of AL59 ZEBRA Conductor at site	km	2214	01-05-2024	30-04-2025							150		300	300	300	300	300	264								
6	Receipt of Composite Long Rod Insulators (160kN) at site	EA	3162	01-05-2024	30-04-2025									1265			1265		632								
7	Receipt of Composite Long Rod Insulators (210kN) at site	EA	3218	01-05-2024	30-04-2025									1287			1287		644								
8	Receipt of Hardware fittings incl. accessories (for Conductor & Earthwire) at site	%	100	01-05-2024	30-04-2025									40%			40%		20%								
9	Receipt of OPGW incl HW fittings at site	km	66	01-05-2025	28-02-2025												66										
Erection Activities																											
1	Establishment of Site office / Mobilization	%	100	13-03-2023	30-04-2024		100%																				
2	Route Alignment Submission & Approval	km	60.33	26-03-2024	30-04-2024		60.33																				
3	Detailed Survey Submission & Approval	km	60.33	01-04-2024	15-06-2024		10	14	8	8	8	8	4.33														
4	Check Survey Submission & Approval	km	60.33	01-05-2024	30-11-2024			6	8	8	8	8	12	10.33													
5	Foundation	EA	154	20-05-2024	30-04-2025			2	5	5	5	5	10	14	14	14	14	14	14	14	10	6	4	4			
6	Tower Erection	EA	154	15-05-2024	31-05-2025							2	4	10	10	16	16	16	16	16	16	8	8	8	8		
7	Final Stringing	km	60.33	01-02-2024	31-11-2025												4	6	12	12	6	2	2	2	9	5.33	
8	OPGW Stringing	km	60.33	01-02-2025	30-11-2025															6	6	6	6	8	12	16.33	
9	Testing & Commissioning	%	100	12-11-2025	11-12-2025																					75%	25%

TRANSRAIL LIGHTING LTD

TRANSRAIL LIGHTING LTD

For Transrail Lighting Limited

Ratul Ghosh


For Powergrid Corporation of India Limited

अजित कुमार सिंह / AJIT KUMAR SINGH
असिस्टेंट मैनेजर (इंजीनियरिंग) / Dy. General Manager (O&G)
पावर ग्रिड कॉर्पोरेशन ऑफ इंडिया लिमिटेड
Power Grid Corporation of India Limited
(असिस्टेंट मैनेजर (इंजीनियरिंग) / Dy. General Manager (O&G) of India Enterprises)
प्लॉट नं-2, सेक्टर-29, ग्वाडिग-122 001 (हरियाणा)
Plot No-2, Sector-29, Gurgaon-122 001 (Haryana)



For Transrail Lighting Limited

[Ratul Ghosh]



For Powergrid Corporation of India Limited

 अनिल कुमार सिंह / ANIL KUMAR SINGH

 जन महाप्रबन्धक (विद्युत प्रणाली) / Dy. General Manager (D/G)

 पावर ग्रिड कॉर्पोरेशन ऑफ़ इंडिया लिमिटेड

 Power Grid Corporation of India Ltd.

 (भारत सरकार का अंग) / (Govt. of India Company)

 प्लॉट नंबर 122, सेक्टर 29, गुर्गाँव-122 001 (हरियाणा)

 Plot No.-2, Sector-29, Gurgaon- 122 001 (Haryana)