

Sent by mail



सूचना
का अधिकार

पावर ग्रिड कोर्पोरेशन ऑफ इंडिया लिमिटेड
Power Grid Corporation of India Limited



पावरग्रिड

सूचना का अधिकार अभिनियम 2005 के अंतर्गत केन्द्रीय लोक सूचना अधिकारी
Central Public Information Officer under the RTI Act, 2005
केन्द्रीय कार्यालय, 'सौदामिनी', प्लॉट नं.2, सेक्टर-29, गुडगांव, हरियाणा-122007
Corporate Centre, 'Saudamini', Plot No. 2, Sector-29, Gurgaon, Haryana-122007

CP/RTI/2017/172

Date: 21st August, 2017

Shri Ram Krishna,
Ghaziabad

Sub: Information under Right to Information Act, 2005.

Dear Sir,

This has reference to your online RTI request dated 25th July, 2017 for providing information under RTI Act, 2005.


The information available in POWERGRID is attached at **Annexure-I**.

First Appeal, if any, against the reply of CPIO may be made to the first appellate Authority within 30 days of the receipt of the reply of CPIO. Details of Appellate Authority at Corporate Centre, Gurgaon, under RTI Act, 2005 is as below:

Shri Sanjeev Singh,
Executive Director (CMG) & Appellate Authority
Corporate Centre, Power Grid Corporation of India Limited
"Saudamini", Plot No. 2, Sector-29, Gurgaon – 122007, Haryana.
Email ID: sanjeev@powergridindia.com
Phone No. 0124-2571962

Thanking you,

भवदीय,


(अजय होलानी)

अपर महाप्रबंधक (के.आ.) एवं के.लो.सू.अधिकारी

Email ID: cpio.cc@powergrid.co.in

ANNEXURE-I

Information/Reply regarding Raigarh-Pugalur 800 KV HVDC Project:

1. What is the timeline of this project from start to commissioning.

Reply:-The project is accorded investment approval in May'16 with schedule completion of 42 months from the date of investment approval, i.e. completion by Nov'19.

2. What are the milestones in term of activity to be completed by which date.

Reply:-The following were major milestones of the project as per Investment approval

- i. Award of Major work Packages: Progressively by Jul'16
- ii. Acquisition of land for HVDC station: Mar'16
- iii. Engineering, Procurement, Manufacturing, Supply & Erection.: Jul'16 to Sep'19.
- iv. Commencement of site civil works.: Oct'16.
- v. Completion of equipment supply & erection: Sep'19
- vi. Testing & commissioning: May'19 to Nov'19

3. What milestones are completed.

Reply:- The following major milestones have been completed

- i. All major work packages have been awarded.
- ii. Land for HVDC station has been acquired.
- iii. Engineering, procurement & manufacturing as well as site works of various equipments & materials have commenced.

4. What measures are being taken to ensure that the main contractor for this project is following the timeline.

Reply:-The project activities are regularly monitored & reviewed against agreed schedules/commitments and necessary corrective actions are taken to ensure the timelines..

5. Is there any measure being taken regarding delivery schedule of equipments from the main contractor so that the project schedule is minutely followed.

Reply:-Yes, delivery schedule programme including procurement of raw material, manufacturing, inspection & testing, dispatch and receipt at site has been tied up and regularly monitored and reviewed for timely completion of project.

