



**POWER GRID CORPORATION OF INDIA LIMITED**  
(A Government of India Enterprise)

पावरग्रिड

डोंगटिय, लोवर नोंग्राह, लापालांग, शिलांग दृ 793006 (मेघालय)

दूरभाष: 0364-2536371, फ़ैक्स: 2536607

Dongtieh, Lower Nongrah, Lapalang, Shillong – 793006 (Meghalaya)

Telephone: (0364) 2536371, Fax: 2536607

उत्तर पूर्वी क्षेत्र पारिवहन प्रणाली / NORTH EASTERN REGION TRANSMISSION SYSTEM

**SPEED POST**

Ref No: NESH/PESM/RTI/1117/ 143

Date: 20.09.2018

To:

Bidyut Baruah,  
H.No.-32, Siv-Sakti path, Jatia,  
Kahilipara Road, pin-781006,  
P.S.-Dispur, Kamrup(M), Assam

**Sub: Reply to your RTI Application dated 13.08.18 received at CPIO Office on 27.08.18.**

Sir,

- 1.0 This has reference to your RTI application dated 13.08.18 under RTI Act,2005 received CPIO Office on 27.08.18.
- 2.0 On perusal of the same it is observed that the applicant had sought same queries vide RTI dated 13.08.18 addressed to AGM,Projects and the reply has already been forwarded to the applicant vide Ref. NESH/PESM/RTI/1117/140, Dated:19.09.18. Copy of the same enclosed.
- 3.0 First Appeal, if any, against the reply of CPIO may be made to the first Appellate Authority within 30 days of the receipt of the reply of CPIO. Details of Appellate Authority of North Eastern Region, under RTI Act,2005 is as below:

Sh. D. S. Yadav, ED (NERTS)  
POWERGRID, Dongtieh, Lower Nongrah,  
Lapalang, Shillong - 793006, Meghalaya.  
0364-2536371, dsyadav@powergridindia.com

Thanking you,

भवदीय,

श्री. कुंटेपा  
२०.०९.१८

(पी डेका)

उप महाप्रबंधक

(के. लो. सू. अधिकारी)

0364-2536439,

nerets\_rti@powergrid.co.in

Copy (NIO) : Manager (Vigilance),NERTS.

o/c



POWER GRID CORPORATION OF INDIA LIMITED

(A Government of India Enterprise)

पावरग्रिड

डोंगटिय, लोवर नोंग्राह, लापालांग, शिलांग दृ 793006 (मेघालय)

दूरभाष: 0364 2536371, फैक्स: 2536607

Dongtiah, Lower Nongrah, Lapalang, Shillong - 793006 (Meghalaya)

Telephone: (0364) 2536371, Fax: 2536607

उत्तर पूर्वी क्षेत्र पारेषण प्रणाली / NORTH EASTERN REGION TRANSMISSION SYSTEM

**SPEED POST**

Ref No: NESH/PESM/RTI/1117/ 140

Date: 18.09.2018

To:

Bidyut Baruah,  
H.No.-32, Siv-Sakti path, Jatia,  
Kahilipara Road, pin-781006,  
P.S.-Dispur, Kamrup(M), Assam

**Sub:** Reply to your RTI Application dated 13.08.18 received at CPIO Office on 20.08.18.

Sir,

1.0 This has reference to your RTI application dated 13.08.18 under RTI Act,2005 received CPIO Office on 20.08.18.

2.0 As per inputs received from concerned site, the point wise information pertaining to your query regarding Pile package PI01 for river crossing locations for 400KV (Quad) Jigmeling-Alipurduar TL India portion (NER & ER-II) associated with Transmission system strengthening of Indian system for transfer of power from Mangdechu Hydroelectric Project in Bhutan is given below:

Sl. No.	Query	Information
1.	The tender details of POWERGRID regarding this project.	Information given in Sl. No. 2
2.	The agreement details between POWERGRID and Geo Foundation & structures Pvt. Ltd.	The desired information involves approx. 514 pages, as per RTI Rules,2012, Rule No. 4 you may deposit the following amount: a. photocopy charges: 514 pages approx. x Rs. 2 per page = Rs. 1028/- through demand draft or bankers cheque payable to "Power Grid Corporation of India Limited, Shillong", being document charge as per RTI Act, 2005.
3.	Project working schedule day by day starting from.	The L2 schedule for the said work is enclosed in Annex-I (02 pages).
4.	The contractor (Geo Foundation) eligibility criteria for the tender.	Information given in Sl. No. 2
5.	Time limitation for the said project.	As per the L2 schedule, the works was to be completed by July'18 however provisional time extension has been taken till Nov'18.
6.	Standing & remaining balance details for the said project	M/s Geo Foundations was awarded pile packages for two regions of POWERGRID namely North Eastern Region (NER) and Eastern Region-II (ER-II) under the said package. NER portion: There are 6 piles and work commenced in 01 location from 16.08.18. ER-II portion: There is no balance works of M/s Geo Foundations for the said pile package in ER-II portion.
7.	Sub-contractor approval details for the said project	NER portion: Till date POWERGRID has not given any sub-contractor approval for the said works. ER-II portion: No subcontractor has been engaged by M/s Geo Foundations for the said works for ER-II portion.

Contd.-p2

पावर ग्रिड कॉर्पोरेशन ऑफ इंडिया लिमिटेड  
(भारत सरकार का उद्यम)  
**POWER GRID CORPORATION OF INDIA LIMITED**  
(A Government of India Enterprise)



पावरग्रिड

डोंगटिय, लोवर नोंग्राह, लापालांग, शिलांग दृ 793006 (मेघालय)  
दूरभाष: 0364-2536371, फैक्स: 2536607  
Dongtieh, Lower Nongrah, Lapalang, Shillong - 793006 (Meghalaya)  
Telephone: (0364) 2536371, Fax: 2536607

उत्तर पूर्वी क्षेत्र पारिषण प्रणाली/NORTH EASTERN REGION TRANSMISSION SYSTEM

P-2

3.0 First Appeal, if any, against the reply of CPIO may be made to the first Appellate Authority within 30 days of the receipt of the reply of CPIO. Details of Appellate Authority of North Eastern Region, under RTI Act,2005 is as below:

Sh. D. S. Yadav, ED (NERTS)  
POWERGRID, Dongtieh, Lower Nongrah,  
Lapalang, Shillong - 793006, Meghalaya.  
0364-2536371, [dsyadav@powergridindia.com](mailto:dsyadav@powergridindia.com)

Thanking you,

Copy: CPIO, ER-II, Kolkata.  
Copy (NIO) : Manager (Vigilance),NERTS.

भवदीय,  
*[Signature]*  
19.09.18  
(पी डेका)  
उप महाप्रबंधक  
(के. लो. सू. अधिकारी)  
0364-2536439,  
[nerts\\_rti@powergrid.co.in](mailto:nerts_rti@powergrid.co.in)

464 (Geo foundation)

**POWERGRID CORPORATION OF INDIA LTD  
(CORPORATE MONITORING GROUP)**

**Ref.: CC/CMG/L2/Pile/Mangdechhu**

**Date: 12.01.2018**

**M/s Geo Foundations & Structures Private Ltd  
No. 89, First Main Road, Gandhi Nagar  
Adyar, Chennai – 600020, Tamil Nadu**

**Kind Attn: Mr. K N Madhusudanan (Director)**

**Sub: L2 Schedule (Bar-Chart) against NOA No.: CC-CS/620-NER/PF-3757/3/G2/NOA/7509 Dated 21.11.2017 for Pile Foundation work package P101 for River crossing locations in ER-II & NER portion associated with Transmission System Strengthening in Indian System for Transfer of power from Mangdechhu Hydroelectric Project in Bhutan.**

Dear Sir,

With reference to the subject cited NOA, please find enclosed L2 schedule for Pile Foundation work package P101 for River crossing locations in ER-II & NER portion associated with Transmission System Strengthening in Indian System for Transfer of power from Mangdechhu Hydroelectric Project in Bhutan.

**You are requested to submit Monthly Progress Report as stipulated in the contract.**

This is for your kind information & necessary action.

Thanking you,

Yours faithfully,

  
(Prabhat Dantre)  
DGM (CMG)

Encl : As above

**Distribution : -**

**GM: CS / QA&I**

**AGM: PESM-NER / PESM-ER2**

**DGM: Engg.- TL / Finance / CS**

**Copy for kind information:**

**ED: NER / ER2**

*DGM (PESM)  
5/2/2018*

*AGM (PESM)*

*60  
2/2*

*JE (PESM)  
Res*

*R. NO - 525, PESM: DT-05.02.2018.*

**12. SCHEDULE (NER PORTION) - PILE FOUNDATION PACKAGE- PLO1 PLO2 FOR RIVER CROSSING LOCATIONS OF JINGMUNG - AUPDIJABAR 400 KV D/G (GUADI) LINE INDIAN PORTION (NER EA II PORTIONS ) ASSOCIATED WITH TRANSMISSION SYSTEM STRENGTHENING IN INDIAN SYSTEM FOR TRANSFER OF POWER FROM MANGDECHHU HYDROELECTRIC PROJECT IN BHUTAN.**

LOA NO: CC-CS/620-NER/PF-3075/3/G2 (P101) CC-CS/620-NER/PF-3223/3/G2 (P02) DATED 21.11.2017

SL.No	ACTIVITY	UNIT	TOTAL QTY	START DATE	FINISH DATE	MONTH 00 NOV - 17	MONTH 01 DEC - 17	MONTH 02 JAN - 18	MONTH 03 FEB - 18	MONTH 04 MAR - 18	MONTH 05 APR - 18	MONTH 06 MAY - 18	MONTH 07 JUN - 18	MONTH 08 JUL - 18	
1	RELEASE OF CONSTRUCTION DRAWINGS			22.11.17	31.01.2018										
2	MOBILISATION & ESTABLISHMENT OF SITE OFFICE			22.12.2017	21.01.2018										
3	M.S LINER 6mm THK FOR PILES	MT	88	22.01.2018	31.05.2018				22.00	22.00	22.00	22.00			
4	BORING AND CONCRETING OF PILES	RMT	1776	07.02.2018	15.06.2018				208.94	417.88	417.88	417.88	313.41		
5	STANDARD PENETRATION TEST	NOS	192	15.02.2018	21.06.2018				23	45	45	45	34		
6	P.C.C (1:4:8) FOR PILE CAPS	CUM	39.00	01.03.2018	21.06.2018					10.40	10.40	10.40	7.80		
7	INTEGRITY TEST	NOS	96	08.03.2018	30.06.2018					20	26	25	25		
8	SUPPLY AND PLACING OF REINFORCEMENT STEEL FOR RCC WORKS IN PILES , PILE CAPS & PEDESTALS	MT	175	15.03.2018	07.07.2018										
9	STUB FIXING	NOS	6	08.03.2018	30.06.2018				36.67	33.33	33.33	33.33	33.33	25.00	
10	M-25 GRADE CONCRETE FOR PILE CAPS AND PEDESTALS	CUM	628	15.03.2018	15.07.2018										
11	COMPLETION & HANDING OVER LOCATIONS	LOC	6	21.04.2018	20.07.2018										

Note: Considering monsoon period M/s Geo Foundations need to put their best effort for completion of all 6 nos. foundation by May'18.




GEO FOUNDATIONS & STRUCTURES PVT. LTD.

POWERGRID

Project: TR-201421 Sys Strength for Mangdechhu HEP Bhutan

S	Hi	Description	(B)EISchST	(B)EISchFin	2017			2018			
					Aug	Sep	Oct	1	2	3	
		Sys Strength for Mangdechhu HEP Bhu									
		Pile Foundation-Geo Fdn (NER)	21.11.2017	21.07.2018							
		Award	21.11.2017	21.11.2017							
		NOA	21.11.2017	21.11.2017							
		Erection Activities	22.11.2017	20.07.2018							
		Release of Drawings	22.11.2017	31.01.2018							
		Mobilization	22.12.2017	21.01.2018							
		MS Liner 6mm in Piles	22.01.2018	31.05.2018							
		Boring & Concreting of Piles	07.02.2018	15.06.2018							
		Standard Penetration Test	15.02.2018	21.06.2018							
		PCC for Pile caps	01.03.2018	21.06.2018							
		Integrity Test	08.03.2018	30.06.2018							
		Supply & Placing of Reinforced steel	15.02.2018	07.07.2018							
		Stub Fixing	08.03.2018	30.06.2018							
		M25 Grade concrete for Pile Caps&Chimney	15.03.2018	15.07.2018							
		Completion & Hand over of Location	21.04.2018	20.07.2018							



Handwritten signature and official stamp of the project.