



कवाडीगुडा मैन रोड, सेकंदराबाद-500 080 (आं.प्र.)  
Kavadiyuda Main Road, Secunderabad - 500 080 (A.P.)  
Tel : 040-27546658 Fax : 040-27546637

दक्षिणी क्षेत्र पांरण प्रणाली - Southern Region Transmission System - I

**BY RPAD/Speed Post**

Ref: SRTS-I:RP&IT:RTI: **RP10-95F68/016**

Dt.30.11.2016

Shri Ketan Nayak  
102 - Subhprabha Apartment  
28 - Karan Para  
Rajkot - 360 002  
GUJRAT

Dear Sir,

Sub: Information under RTI Act, 2005 - Reg.

Ref: Your application dt.11.10.16.

Please refer to your request dt. 11.10.16, seeking information under RTI Act, 2005. In this regard, the information sought for, point-wise is furnished as under :

Name of the Agency : M/s Jyoti Structures Limited, Mumbai

1. Please provide the details of 765/400 kV Nellore Substation Project by Power Grid Corporation of India Ltd. awarded to M/s Jyoti Structures Limited :  
Substation Package P225-SS01 for 765/400 kV Nellore (New) under Common System associated with ISGS Projects in Krishnapatnam area of Andhra Pradesh which includes construction of 400 kV Bays - 12 nos. and 765 kV Bays - 09 nos.

**2. Contract Period details :**

Schedule commen- cement	Actual Commen- cement	Scheduled Comple- tion	Actual Comple- tion	Reasons for delay	Escala- tions (if any)	Terms of Agree- ment
12.09.2011	19.11.2011	11.12.2013	31.03.2016	1)Non-readyness of associated generating plants	No	Copy enclosed
				2)Additional scope of work viz. Tertiary T/f		
				3)Delay in Supply of spares		

**3. Value of work undertaken by contractor towards this Project :**

Supply Contract			Service Contract
INR	USD	EURO	INR
77,86,27,736	6,30,864	26,89,198	34,53,96,378

 Contd.2.

4. Amount if any paid by contractor to Jyoti Structures Limited in any form (Penalty, fees etc.)  
It is not clear.
5. Photocopies of agreement entered into with the Contractor  
Enclosed
6. Bids received from other contractors (L1 and L2 bidders) for this project  
To be obtained from Corporate Centre, Gurgaon
7. Details of Work in Progress and Progressive payments made to Jyoti Structures Ltd.

Period ending on	Project Particulars	Status	% Completion	Outstanding as on date
31.03.2013	Substation Package P225-SS01 for 765/400 kV	400 kV Bays commissioned	50%	765 kV Bays construction work under progress
31.03.2014	Nellore (New) under Common system associated with ISGS Projects in Krishnapatnam area of Andhra Pradesh	765 kV Bays commissioned	80%	Emulsifier system, Lighting work, Switchyard PCC, Roads and drain works under progress
31.03.2015			90%	
31.03.2016		Balance switchyard works under progress	95%	Punch points and minor civil and electrical works under progress

8. Provide the following details for the above project

Period ending on	Bills raised by contractor as on FY ending (in Rs. Crores)	Amount of work Certified / approved (in Rs. Crores)	Amount O/S to contractor excluding retention money as on FY ending (in Rs. Crores)	O/S Retention money as on FY ending (in Rs. Crores)	Penalties, Damages or any other such amount to be set off from retention money (in Rs. Crores)
31.03.2013	44.16	44.16	40.99	3.17	--
31.03.2014	45.56	45.56	40.16	5.40	--
31.03.2015	30.00	30.00	28.05	1.95	--
30.06.2015	3.08	3.08	2.77	0.31	--

Thanking you,

Yours faithfully,



(A. NAGARAJU)  
AGM (RP/PROJ/C&M) / CPIO

Encl: as above

CC: ED(SR-I)/AA/Sec'bad . for kind information  
AGM (CP) & CPIO, Corp. Centre, Gurgaon