
Diversion of various existing POWERGRID lines infringing the proposed Bypass of 

National Highway NH-24B (Raebareli- Prayagraj Section) under district Raebareli of M/s 

NHAI, Raebareli 

 

 

 

MAJOR MILESTONES 

 

1. Completion schedule in month from date of LOA: 06 (six) months  

 

2. Supply:  Within 03 (three) months from the date of LOA 

 

3. Erection activity completion time  from the date of LOA 

a) Mobilization and Survey: 15 days  

b) Tower Foundation including earthing: 03 months 

c) Tower Erection: 04 months 

d) Stringing: 05 months 

e) Final checking & intimation for readiness of lines for application to CEA: 5 ½ (five 

& half) months 

f) Commissioning: 06 months 

 

 


