Annexure-I

Clarification No.- I dated 09/10/2020 to the Bidding Documents of Tower Package-TW27 for Transmission Line works including supply of conductor, insulators, earthwire/OPGW hardware fitting and accessories for conductor & earth wire/OPGW for M/C portion of following transmission lines 6km (approx.) (i) 132kV S/C on D/C Naharlagun – Sagali T/L (ii) 132kV S/C on D/C Naharlagun – Banderdewa T/L (iii) 132kV S/C on D/C Naharlagun – Gerukamukh T/L. Spec. No.: CC-CS/165-NER/TW-4153/3/G1                                                                                                                                                                                                                

	Sl. No.
	Document Ref/Clause
	
	Queries raised by the prospective bidder
	POWERGRID’s  clarification

	1
	Clause ITB 24.1(c) and GCC1.1 (ee) , Volume-I – Conditions of contract
	The Time for Completion 

Sl. No.

Activities

Duration in months from the effective date of Contract

Taking Over by the Employer upon successful Completion of:
1

Tower Package-TW27 for Transmission Line works including supply of conductor, insulators, earthwire/OPGW hardware fitting and accessories for conductor & earth wire/OPGW for M/C portion of following transmission lines 6km (approx.) 

(i) 132kV S/C on D/C Naharlagun – Sagali T/L 

(ii) 132kV S/C on D/C Naharlagun – Banderdewa T/L

 (iii) 132kV S/C on D/C Naharlagun – Gerukamukh T/L
Spec. No.: CC-CS/165-NER/TW-4153/3/G1
9

(NINE MONTHS)

	With reference to above, we are very interested to participate in the said tender. Kindly provide Detailed Survey Tower Schedule, Drawings of Route Map and Route Alignment. As per the tender document the project completion period is 9 months which is very short span of time to execute the project. If the project is awarded by month end of October 2020, we would have less time around 5-6 months period to complete the project, since the works will get hampered in the rainy season. Also considering the point that vendors/suppliers will take minimum two months to manufacture and supply' the material. I hence request to extend the project completion for 18 months instead of 9 months.
	Refer to Cl.1.2.1 of Section-I of Technical Specification. Bidder may visit the line route to acquaint themselves with terrain condition and associated details of the proposed transmission lines. Bidders may visit POWERGRID Guwahati office for additional details. 

As regards to the completion period, provision of the bidding document shall prevail.
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