

**BAR CHART / SCHEDULE FOR IMPLEMENTATION  
OF  
REHABILITATION ACTION PLAN**

S.No.	ACTIVITIES	PERIODS IN MONTHS											
		1	2	3	4	5	6	7	8	9	10	11	12
1.	Issue of Identity cards	█											
2	Awareness campaign at project site a) Public meeting for mobilising PAFs/villagers towards IGSS and other provisions of RAP b) Building/ development consent among PAFs/villagers	█											
3	Finalisation of bank for channelising Reh. Assistance	█											
4	Mobilisation for IGSS a) Providing detailed information about viable IGSS b) Availability of Funds. c) Process for disbursement of Reh.Assist. * Required documentation			█									
5	Implementation of IGSS a) Mobilisation of different sources for supply of inputs required for IGSS. b) Finalisation of different source in consultation with PAFs,Bank,BDO&Distt.Admn. c) Disbursement of Funds for Reh. Assist. d) Scheme Implementation					█							
6	Distribution of Reh.Assistance (Cash) through bank								█				
7.	Implementation of other Development / works i) Construction of water supply scheme ii) Construction of dispensary room iii) Construction of roads in village.	█											
8.	Review Process - Monthly Review - Quaterly Review - Anual Review												
9.	Evaluation and assessment												█

**Zero Date: Funding agency concurrence.**