



Encl-9

Site Office : 27, Harco Colony(South), Rawalpura main by pass.
Dist: Budgum Tel.phone : 0194-2442878

To
The Dy. General Manager
PGCIL, Wagoora
J&K

20/03/2006

Sub:-400KV,D/C,Transmission Line, Thathar-Wagoora(Pkg-B)
:ROW Problem in section 25/0 to 27/0.

Dear Sir,

In continuation to our letter no.TPL/PGIL/Sgr/ dt: 03/03/06, we would once again like to inform you that we are not able to start the stringing work in section 25/0 to 26/0 & 26/0 to 27/0 due to militancy problem in these section. Some how, we had attempted to re-start the stringing work in the above section on 12/03/06, but the work was again stopped by the militant on date at 11.30AM. They had threatened our labourers of dire consequences if the work was started again. They had also issued a letter enclosed herewith is self-explanatory. Please note that our 200 labourers have been sitting idle in the above section for the last 15days. The conductors which was paved out in these section are also being damaged by the militants.

Keeping in view of the above, you are requested to solve the ROW Problem immediately and the necessary protection may please be provided to our labourers for their safety. Your early action in this regard will be highly appreciated.

Thanking and assuring you of our best services at all times.

Very truly yours.

Dinesh Kumar
(Dinesh Kumar)
Project Manager

CC:- GM/TPL/Udhampur:-For information and necessary action please.

Navind
Me
7

14/3/06

Handwritten notes in right margin

43



Site Office : 27, Harco Colony(South), Rawalpura main by pass,
Dist: Budgum Tel.phone : 0194-2442878

Our ref : TPL/PGCIL/Sgr /

Dated: 03/03/2006

The Dy.General Manager
Power Grid Corporation of India Ltd.
Wagoora , (J & K)


Sub:- 400KV, D/C. Transmission Line, Thathar—Wagoora Pkg-B)
: ROW Problem in Sopian Area..

Dear Sir,


This is to inform you that 05nos of armed militants came to Loc.no.26'0 at 4.15PM on 02/03/2006. They ordered our labourers to stop the works immediately and asked them to make a queue and started beating one by one. Our labourers got very much frightened and left the site immediately. The militants have given their mob.no.9906660138 to our gang leader Sona Mah and asked him to pass on this no. to incharge of TPL to contact them immediately. As soon as the undersigned got this mob.no. , he immediately contacted the person at 8PM on 02/03/2006. The contact person named Adil Khan had refused to talk at that moment and asked the undersigned to contact him again at 10AM on 03/03/2006. The undersigned again contacted him at 10AM on 03/03/2006. The contact person(Adil Khan) told the undersigned over phone that he would not allow any person to work in the area surrounded by the villages like Badru, Chitragan and other villages falling in Tahsil of Sopian till their demand would not be fulfilled. When they were asked by the undersigned about their demand, the person told that he would let me know within 2 days after consulting his bosses and by that time nobody should work in that area. He also told that if we did not follow his instruction and any unusual thing happens at site, he would not be responsible for that. This is for your information and necessary action please.

Thanking and assuring you of our best services at all times.

Very truly yours
For Tata Project Ltd.



(Dinesh Kumar)
Project Manager

CC:-GM/TPL/Udhampur:-For information and necessary action please.

 3/3/06

44

(CONFIDENTIAL)



पावरग्रिड

POWER GRID CORPORATION OF INDIA LTD.

(A GOVT. OF INDIA ENTERPRISE)

GROUP HEADQUARTER WAGOORA

Teh. Chadoora, Dstt. Budgam, Kashmir

Post Bag 15, GPO, Srinagar.

Tele: 01951-237186, 237337, Fax 01951-237186/37337.

IOM


From	DGM, Powergrid, Wagoora	To	AGM(O&M), RHQ Jammu
No	N2SR/DGM/ dt. 04.03.06	CC	ED, NRTS-II, RHQ, Jammu. GM(Projects), NRTS-II, Jammu
Sub:	<u>Stoppage of stringing work by some miscreants in village Chatrigam, Tehsil Shopian, Distt. Pulwama.</u>		
1.0	This has reference to the telephonic conversation on 2.3.06 and to intimate that some armed miscreants threatened the employees/labourers of M/s Tata Project at location 2670 at around 4.45 PM and asked them to stop the work till further "instructions" from them. They also manhandled some of the workers and threatened them of dire consequences if stringing work is continued any further.		
2.0	Tower 2670 falls in the village Chitragam, Tehsil Shopian. They also left a Mobile No. 9906666138 with the labourers/ employees and instructed them that their Boss should talk to them at around 8.00 PM on 2.3.06. Mr. Dinesh Kumar of Tata Project has confirmed that he made contact with the concerned person on this Mobile number at around 8.00 Pm on 02.03.06 but was informed that it was not possible for them to talk to Mr. Dinesh Kumar at that time. Mr. Dinesh Kumar was further "instructed" that he should speak to them at around 10 AM on 03.03.06.		

45

3.0

Mr. Dinesh Kumar spoke on the same phone on 03/03/06 at 10 AM and he has very sternly told that work should not be resumed in the area till further "instructions" in this regard were given by the miscreants. Due to this stringing work has practically stopped in the area between 22:00 to 27:00. This is for your kind information please.

Regards,


(Jagmohan Sharma)
070306

POWER GRID CORPORATION OF INDIA LIMITED
(A Government of India Enterprise)

"GRID BHAWAN" (Near Bahu Plaza), Rail Head Complex, Jammu - 180012
TEL: 0191-2471192, 2471193, 2471194 FAX: 0191-2471171, Gram: 'N. GRID'
E-mail: powergrid2@bahu.net

NO:NRTS-11/JMU/PR/2799

NORTHERN REGION TRANSMISSION SYSTEM - II

Dated 17th April 2006

FAX (URGENT)

From: P.N. Parihar,
Chief Manager (PR)
Power Grid Corporation of India Ltd
Jammu
Mob: 94192-11840

To: Mr. A.R. Kuchai,
Private Secretary to Chief Minister
J&K Govt. Civil Secretariat, Jammu
Fax: 0191-2546466

Sub: Construction of 400 kV Wagoora - Kishenpur Transmission Line - Security problems thereof

- 1.0 As you are aware, Sir, POWERGRID is engaged in construction of the prestigious 400 kV Wagoora - Kishenpur Transmission Line which, when constructed, will form the main link connecting the valley of Kashmir to Northern Grid, thus providing succor to the power-starved populace of valley.
- 2.0 The entire line is slated to be commissioned by June of 2006 for which POWERGRID is putting in all efforts so that the line is in place by then. Govt. of Jammu and Kashmir has also given commitments in this regard in various forums.
- 3.0 Whereas work in Kishenpur - Thathar portion is likely to be completed by 15-5-06, lots of problems are being faced in Thathar - Wagoora portion in Kashmir Valley. Problems are related to security / militancy in some of the affected areas through which the line traverses especially in Tehsil Shopian of District Pulwama. Some of the villages involved are Turkwangom, Maldera, Warapur, Chitragam, Haidergund, Reban, Nadimarag, Kokergund, Badur, Derrdoi, Terjan, Dachoo, Nagbal, Cheeramarag, Muijamarg etc. This area constitutes around 15 kms of the transmission line out of a total of 65 kms falling in the valley i.e. between Wagoora and Qaziqund.
- 4.0 Work has literally come to a halt in these areas since 03-03-2006 after threat from militants.
- 5.0 Therefore, I request your goodself self for fixing an early appointment of Dr. N.S. Saxena, Executive Director and Shri K.K. Agrawal, General Manager (Projects), POWERGRID, NRTS, Jammu, at an early convenient date so that the issues involved are discussed threadbare.
- 6.0 Kindly intimate date and time of appointment with Hon'ble Chief Minister.
- 7.0 Hoping to be obliged.

47



POWER GRID CORPORATION OF INDIA LTD.

(A GOVT. OF INDIA ENTERPRISE)

GROUP HEAD QUARTER WAGOORA,

Teh. Chadoora, Distt. Budgam, Kashmir

Post Bag No: 15, G.P.O., Sgr.

Tel : 01951-237186, 237337, Fax : 01951-237186

Report regarding militancy related incident at village Ganapura, Tehsil: Shopian, Dist Pulwama.

Stringing work between tower location no. 28/0 and 27/0 was started by TATA Project on 03.07.2006. On 04.07.06 the work was stopped by the Villagers of the adjoining area as they wanted to be paid for the debris etc. left over by the foundation construction contractors.


This problem was resolved on 04.07.06 when the representatives of TATA Project as well as POWERGRID reached site in full strength and two conductors were also 'payed' between towers 28/0 and 27/3.

On 05.07.06 around 07 no. armed men appeared in village Ganapura at around 0900 hrs. and severely beat up the labourers / technicians of TATA Project who had just commenced stringing work. They were beaten up with rifle butts and threatened to leave the site and stop stringing work.

At around 0915 hrs. Mr. Mehraj-u-din, AE along with Mr. Mond. Yousuf Mailik, Technician from POWERGRID and contractor of TATA Project also reached the site. Local villagers had already taken the injured labourers to the local medical shops for first aid.

Labourers of TATA Project, who numbered around 90 on 05.07.06, were shifted to camps in Avantipura and Bijbehara in view of the serious threat perception in and around village Ganapura / Turakwangam, Tehsil Shopian, Dist. Pulwama.

Photographs of some of the injured persons are also attached


(JAGMOHAN SHARMA)

DY. GENERAL MANAGER
POWERGRID, GHQ, W. WAGOORA

06.07.06


Copy to the:-

1. Executive Director, NR-2, Jammu.
2. AGM (O&M), NR-2, Jammu.
3. Vigilance Officer, NR-2, Jammu.

Copy for kind information to the: Deputy Commissioner, Pulwama.

- Collector Land Acquisition, POWERGRID, District, Pulwama.

48



पावरग्रिड

POWER GRID CORPORATION OF INDIA .TD.

(A GOVT. OF INDIA ENTERPRISE)

GROUP HEADQUARTER WAGOORA.

Teh. Chadoora, Dstt. Budgam, Kashmir

Post Bag 15, GPO, Srinagar.

Tele: 01951-237186, 237337, Fax 01951-237186/37337.

No. N2SR/DGM/

Dated. 19. 05. 06

To

The Superintendent of Police,
Kulgam, Distt. Anantnag,
Kashmir

Sub: Protection for workers engaged in construction of 400 KV Wagoora-Kishenpur transmission line.

Sir,

This is to bring to your kind attention that POWERGRID is engaged in construction of 400 KV Wagoora-Kishenpur transmission line which when completed will act as a back bone between the Northern grid and the Kashmir valley. This line is scheduled to be commissioned by the end of June 2006.

Govt. of Jammu and Kashmir is also monitoring the progress of the line and the Hon'ble Chief Minister of J&K has time and again reiterated that his line should be completed within the scheduled time so that the problems being faced by the residents of the Valley on account of shortage of power are mitigated.

Presently POWERGRID is engaged in stringing of the said transmission line in following villages:

- i) Kuchipura, Wakipura, Levhora, Saliol, Kurigam, Chak rangund, Kewa.
- ii) Tanjulu, Manzmoh and Bakarwal chack
- iii) Nowpora, Tankipora, Kodder.

The villages indicated above have been recorded sequentially as per our work programme in this area.


cc: 49

49

Keeping the importance of construction of the said line in view and its timely completion it is requested that necessary protection may kindly be provided to the employees and workers engaged in construction activity in areas indicated above so that the task being carried out by POWERGRID is completed as per schedule.

Hoping to be obliged.

Yours faithfully


Jagmohan Sharm
DGM, PC, POWERGRID, Wagoora
190506

Copy to:

1. Inspector General of Police, Kashmir Srinagar.
2. Dy. Inspector General of Police, Anantnag.

Copy for kind information to:

1. Executive Director, POWERGRID, NRTS-II, Jammu
2. GM (Projects), POWERGRID, NRTS-II, Jammu.
3. Chief Manager (TL-Const), POWERGRID, Wagoora.

Copy to:

- Mr. Shailender Krishan, VP, TATA PROJECT, Hyderabad.
- Mr. D. Giridhar, GM, TATA PROJECT, Ltd. New Delhi
- General Manager, TATA Projects Ltd. Udhampur
- Mr. Dinesh Kumar, Project Manager, TATA Projects, Srinagar