

PROGRESS

Foundation	1 / 203
Erection	0 / 203
Earthing	0 / 203
Stringing	0.000 km / 73.420 km

132 kV S/C on D/C Tower Daporijo –Nacho


TATA PROJECTS LTD.

Page 1 / 6 (Locations: GANTRY to AP30)

Progress data as on Friday, April 10, 2026

LEGEND

Crossings		Status	
	Road Crossing		Completed
	Rail Crossing		In Progress
	River Crossing		Right of Way
	Powerline Crossing		Earthing Done
	Forest Crossing		



PROGRESS

Foundation	1 / 203
Erection	0 / 203
Earthing	0 / 203
Stringing	0.000 km / 73.420 km

132 kV S/C on D/C Tower Daporijo –Nacho


TATA PROJECTS LTD.

Page 3 / 6 (Locations: AP64A to AP99)

Progress data as on Friday, April 10, 2026

LEGEND

Crossings		Status	
	Road Crossing		Completed
	Rail Crossing		In Progress
	River Crossing		Right of Way
	Powerline Crossing		Earthing Done
	Forest Crossing		



PROGRESS

Foundation	1 / 203
Erection	0 / 203
Earthing	0 / 203
Stringing	0.000 km / 73.420 km

132 kV S/C on D/C Tower Daporijo –Nacho


TATA PROJECTS LTD.

Page 4 / 6 (Locations: AP99A to AP122)

Progress data as on Friday, April 10, 2026

LEGEND

Crossings		Status	
	Road Crossing		Completed
	Rail Crossing		In Progress
	River Crossing		Right of Way
	Powerline Crossing		Earthing Done
	Forest Crossing		



PROGRESS

Foundation	1 / 203
Erection	0 / 203
Earthing	0 / 203
Stringing	0.000 km / 73.420 km

132 kV S/C on D/C Tower Daporijo –Nacho





TATA PROJECTS LTD.

Page 5 / 6 (Locations: AP122A to AP144A)

Progress data as on Friday, April 10, 2026

LEGEND

Crossings		Status	
	Road Crossing		Completed
	Rail Crossing		In Progress
	River Crossing		Right of Way
	Powerline Crossing		Earthing Done
	Forest Crossing		



PROGRESS

Foundation	1 / 203
Erection	0 / 203
Earthing	0 / 203
Stringing	0.000 km / 73.420 km

132 kV S/C on D/C Tower Daporijo –Nacho

TATA PROJECTS LTD.

Page 6 / 6 (Locations: AP 145 to Nacho Ga)

Progress data as on Friday, April 10, 2026

LEGEND

Crossings

-  Road Crossing
-  Rail Crossing
-  River Crossing
-  Powerline Crossing
-  Forest Crossing

Status

-  Completed
-  In Progress
-  Right of Way
-  Earthing Done

