

Line-2 (132kV Kambang-Mechuka TL)				
Sl. No	LOC NO	Foundation Status	Erection Status	Stringing Status
1	AP 1	Yet to be done	Yet to be done	Yet to be done
2	AP 2	Yet to be done	Yet to be done	Yet to be done
3	AP 3	Yet to be done	Yet to be done	Yet to be done
4	AP 5	Yet to be done	Yet to be done	Yet to be done
5	AP 7	Yet to be done	Yet to be done	Yet to be done
6	AP 9	Yet to be done	Yet to be done	Yet to be done
7	AP 11	Yet to be done	Yet to be done	Yet to be done
8	AP 13	Yet to be done	Yet to be done	Yet to be done
9	AP 14	Yet to be done	Yet to be done	Yet to be done
10	AP 15	Yet to be done	Yet to be done	Yet to be done
11	AP 17	Yet to be done	Yet to be done	Yet to be done
12	AP 18	Yet to be done	Yet to be done	Yet to be done
13	AP 19	Yet to be done	Yet to be done	Yet to be done
14	AP 20	Yet to be done	Yet to be done	Yet to be done
15	AP 22	Yet to be done	Yet to be done	Yet to be done
16	AP 23	Yet to be done	Yet to be done	Yet to be done
17	AP 24	Yet to be done	Yet to be done	Yet to be done
18	AP 26	Yet to be done	Yet to be done	Yet to be done
19	AP 27	Yet to be done	Yet to be done	Yet to be done
20	AP 28	Yet to be done	Yet to be done	Yet to be done
21	AP 30	Yet to be done	Yet to be done	Yet to be done
22	AP 32	Yet to be done	Yet to be done	Yet to be done
23	AP 34	Yet to be done	Yet to be done	Yet to be done
24	AP 35	Completed	Yet to be done	Yet to be done
25	AP 36	Yet to be done	Yet to be done	Yet to be done
26	AP 37	Completed	Yet to be done	Yet to be done
27	AP 39	Completed	Yet to be done	Yet to be done
28	AP 40	Yet to be done	Yet to be done	Yet to be done
29	AP 41	Yet to be done	Yet to be done	Yet to be done
30	AP 44	Yet to be done	Yet to be done	Yet to be done
31	AP 45	Yet to be done	Yet to be done	Yet to be done
32	AP 47	Yet to be done	Yet to be done	Yet to be done
33	AP 50	Yet to be done	Yet to be done	Yet to be done
34	AP 51	Yet to be done	Yet to be done	Yet to be done
35	AP 52	Yet to be done	Yet to be done	Yet to be done
36	AP 53	Yet to be done	Yet to be done	Yet to be done
37	AP 55	Yet to be done	Yet to be done	Yet to be done
38	AP 56	Yet to be done	Yet to be done	Yet to be done
39	AP 57	Yet to be done	Yet to be done	Yet to be done

Line-2 (132kV Kambang-Mechuka TL)				
Sl. No	LOC NO	Foundation Status	Erection Status	Stringing Status
40	AP 58	Yet to be done	Yet to be done	Yet to be done
41	AP 59	Yet to be done	Yet to be done	Yet to be done
42	AP 60	Yet to be done	Yet to be done	Yet to be done
43	AP 62	Yet to be done	Yet to be done	Yet to be done
44	AP 63	Completed	Yet to be done	Yet to be done
45	AP 64	Completed	Yet to be done	Yet to be done
46	AP 65	Completed	Yet to be done	Yet to be done
47	AP 67	Yet to be done	Yet to be done	Yet to be done
48	AP 68	Yet to be done	Yet to be done	Yet to be done
49	AP 69	Yet to be done	Yet to be done	Yet to be done
50	AP 71	Completed	Completed	Yet to be done
51	AP 72	Completed	Yet to be done	Yet to be done
52	AP 74	Yet to be done	Yet to be done	Yet to be done
53	AP 75	Yet to be done	Yet to be done	Yet to be done
54	AP 76	Yet to be done	Yet to be done	Yet to be done
55	AP 78	Yet to be done	Yet to be done	Yet to be done
56	AP 79	Yet to be done	Yet to be done	Yet to be done
57	AP 80	Yet to be done	Yet to be done	Yet to be done
58	AP 81	Yet to be done	Yet to be done	Yet to be done
59	AP 82	Yet to be done	Yet to be done	Yet to be done
60	AP 83	Yet to be done	Yet to be done	Yet to be done
61	AP 83A	Yet to be done	Yet to be done	Yet to be done
62	AP 84	Yet to be done	Yet to be done	Yet to be done
63	AP 85	Yet to be done	Yet to be done	Yet to be done
64	AP 87	Yet to be done	Yet to be done	Yet to be done
65	AP 88	Yet to be done	Yet to be done	Yet to be done
66	AP 89	Yet to be done	Yet to be done	Yet to be done
67	AP 90	Yet to be done	Yet to be done	Yet to be done
68	AP 91	Yet to be done	Yet to be done	Yet to be done
69	AP 93	Yet to be done	Yet to be done	Yet to be done
70	AP 94	Yet to be done	Yet to be done	Yet to be done
71	AP 95	Yet to be done	Yet to be done	Yet to be done
72	AP 96	Yet to be done	Yet to be done	Yet to be done
73	AP 98	Yet to be done	Yet to be done	Yet to be done
74	AP 99	Yet to be done	Yet to be done	Yet to be done
75	AP 100	Yet to be done	Yet to be done	Yet to be done
76	AP 101	Yet to be done	Yet to be done	Yet to be done
77	AP 102	Yet to be done	Yet to be done	Yet to be done
78	AP 103	Yet to be done	Yet to be done	Yet to be done

Line-2 (132kV Kambang-Mechuka TL)				
Sl. No	LOC NO	Foundation Status	Erection Status	Stringing Status
79	AP 104	Yet to be done	Yet to be done	Yet to be done
80	AP 105	Yet to be done	Yet to be done	Yet to be done
81	AP 107	Yet to be done	Yet to be done	Yet to be done
82	AP 108	Yet to be done	Yet to be done	Yet to be done
83	AP 109	Yet to be done	Yet to be done	Yet to be done
84	AP 110	Yet to be done	Yet to be done	Yet to be done
85	AP 111	Yet to be done	Yet to be done	Yet to be done
86	AP 112	Yet to be done	Yet to be done	Yet to be done
87	AP 113	Yet to be done	Yet to be done	Yet to be done
88	AP 114	Yet to be done	Yet to be done	Yet to be done
89	AP 114A	Yet to be done	Yet to be done	Yet to be done
90	AP 115	Yet to be done	Yet to be done	Yet to be done
91	AP 116	Yet to be done	Yet to be done	Yet to be done
92	AP 117	Yet to be done	Yet to be done	Yet to be done
93	AP 118	Yet to be done	Yet to be done	Yet to be done
94	AP 119	Yet to be done	Yet to be done	Yet to be done
95	AP 120	Yet to be done	Yet to be done	Yet to be done
96	AP 121	Yet to be done	Yet to be done	Yet to be done
97	AP 122	Yet to be done	Yet to be done	Yet to be done
98	AP 123	Yet to be done	Yet to be done	Yet to be done
99	AP 124	Yet to be done	Yet to be done	Yet to be done
100	AP124A	Yet to be done	Yet to be done	Yet to be done
101	AP 125	Yet to be done	Yet to be done	Yet to be done
102	AP 127	Yet to be done	Yet to be done	Yet to be done
103	AP 128	Yet to be done	Yet to be done	Yet to be done
104	AP 129	Yet to be done	Yet to be done	Yet to be done
105	AP129A	Yet to be done	Yet to be done	Yet to be done
106	AP 130	Yet to be done	Yet to be done	Yet to be done
107	AP 131	Yet to be done	Yet to be done	Yet to be done
108	AP 132	Yet to be done	Yet to be done	Yet to be done
109	AP 133	Yet to be done	Yet to be done	Yet to be done
110	AP 134	Yet to be done	Yet to be done	Yet to be done
111	AP 135	Yet to be done	Yet to be done	Yet to be done
112	AP 135A	Yet to be done	Yet to be done	Yet to be done
113	AP 136	Yet to be done	Yet to be done	Yet to be done
114	AP 137	Yet to be done	Yet to be done	Yet to be done
115	AP 138	Yet to be done	Yet to be done	Yet to be done
116	AP 139	Yet to be done	Yet to be done	Yet to be done
117	AP 140	Yet to be done	Yet to be done	Yet to be done

Line-2 (132kV Kambang-Mechuka TL)				
Sl. No	LOC NO	Foundation Status	Erection Status	Stringing Status
118	AP 141	Yet to be done	Yet to be done	Yet to be done
119	AP 142	Yet to be done	Yet to be done	Yet to be done
120	AP 143	Yet to be done	Yet to be done	Yet to be done
121	AP 144	Yet to be done	Yet to be done	Yet to be done
122	AP 145	Yet to be done	Yet to be done	Yet to be done
123	AP 146	Yet to be done	Yet to be done	Yet to be done
124	AP 147	Yet to be done	Yet to be done	Yet to be done
125	AP 148	Yet to be done	Yet to be done	Yet to be done
126	AP 149	Yet to be done	Yet to be done	Yet to be done
127	AP 150	Yet to be done	Yet to be done	Yet to be done
128	AP 151	Yet to be done	Yet to be done	Yet to be done
129	AP 152	Yet to be done	Yet to be done	Yet to be done
130	AP 152A	Yet to be done	Yet to be done	Yet to be done
131	AP 153	Yet to be done	Yet to be done	Yet to be done
132	AP 154	Yet to be done	Yet to be done	Yet to be done
133	AP 155	Yet to be done	Yet to be done	Yet to be done
134	AP 156	Yet to be done	Yet to be done	Yet to be done
135	AP 157	Yet to be done	Yet to be done	Yet to be done
136	AP 159	Yet to be done	Yet to be done	Yet to be done
137	AP 160	Yet to be done	Yet to be done	Yet to be done
138	AP 162	Yet to be done	Yet to be done	Yet to be done
139	AP 164	Yet to be done	Yet to be done	Yet to be done
140	AP 166	Yet to be done	Yet to be done	Yet to be done
141	AP 167	Yet to be done	Yet to be done	Yet to be done
142	AP 170	Yet to be done	Yet to be done	Yet to be done
143	AP 171	Yet to be done	Yet to be done	Yet to be done
144	AP 174	Yet to be done	Yet to be done	Yet to be done
145	AP 175	Yet to be done	Yet to be done	Yet to be done
146	AP 176	Yet to be done	Yet to be done	Yet to be done
147	AP 177	Yet to be done	Yet to be done	Yet to be done
148	AP 178	Yet to be done	Yet to be done	Yet to be done
149	AP 180	Yet to be done	Yet to be done	Yet to be done
150	AP 181	Yet to be done	Yet to be done	Yet to be done
151	AP 181A	Yet to be done	Yet to be done	Yet to be done
152	AP 182	Yet to be done	Yet to be done	Yet to be done
153	AP 183	Yet to be done	Yet to be done	Yet to be done
154	AP 184	Yet to be done	Yet to be done	Yet to be done
155	AP 185	Yet to be done	Yet to be done	Yet to be done
156	AP 186	Yet to be done	Yet to be done	Yet to be done

Line-2 (132kV Kambang-Mechuka TL)				
Sl. No	LOC NO	Foundation Status	Erection Status	Stringing Status
157	AP 187	Yet to be done	Yet to be done	Yet to be done
158	AP 188	Yet to be done	Yet to be done	Yet to be done
159	AP 189	Yet to be done	Yet to be done	Yet to be done
160	AP 191	Yet to be done	Yet to be done	Yet to be done
161	AP 192	Yet to be done	Yet to be done	Yet to be done
162	AP 193	Yet to be done	Yet to be done	Yet to be done
163	AP 194	Yet to be done	Yet to be done	Yet to be done
164	AP 195	Yet to be done	Yet to be done	Yet to be done
165	AP 196	Yet to be done	Yet to be done	Yet to be done
166	AP 197	Yet to be done	Yet to be done	Yet to be done
167	AP 198	Yet to be done	Yet to be done	Yet to be done
168	AP 199	Yet to be done	Yet to be done	Yet to be done
169	AP 200	Yet to be done	Yet to be done	Yet to be done
170	AP 201	Yet to be done	Yet to be done	Yet to be done
171	AP 202	Yet to be done	Yet to be done	Yet to be done
172	AP 203	Yet to be done	Yet to be done	Yet to be done
173	AP 204	Yet to be done	Yet to be done	Yet to be done
174	AP 205	Yet to be done	Yet to be done	Yet to be done
175	AP 206	Yet to be done	Yet to be done	Yet to be done
176	AP 207	Yet to be done	Yet to be done	Yet to be done
177	AP 208	Yet to be done	Yet to be done	Yet to be done
178	AP 209	Yet to be done	Yet to be done	Yet to be done
179	AP 210	Yet to be done	Yet to be done	Yet to be done
180	AP 210A	Yet to be done	Yet to be done	Yet to be done
181	AP 210B	Yet to be done	Yet to be done	Yet to be done
182	AP210C	Yet to be done	Yet to be done	Yet to be done
183	AP 211	Yet to be done	Yet to be done	Yet to be done
184	AP 212	Yet to be done	Yet to be done	Yet to be done
185	AP 213	Yet to be done	Yet to be done	Yet to be done
186	AP 214	Yet to be done	Yet to be done	Yet to be done
187	AP 215	Yet to be done	Yet to be done	Yet to be done
188	AP 216	Yet to be done	Yet to be done	Yet to be done
189	AP 217	Yet to be done	Yet to be done	Yet to be done
190	AP 219	Yet to be done	Yet to be done	Yet to be done
191	AP 220	Yet to be done	Yet to be done	Yet to be done
192	AP 221	Yet to be done	Yet to be done	Yet to be done
193	AP 223	Yet to be done	Yet to be done	Yet to be done
194	AP 224	Yet to be done	Yet to be done	Yet to be done
195	AP 225	Yet to be done	Yet to be done	Yet to be done

Line-2 (132kV Kambang-Mechuka TL)				
Sl. No	LOC NO	Foundation Status	Erection Status	Stringing Status
196	AP 227	Yet to be done	Yet to be done	Yet to be done
197	AP 228	Yet to be done	Yet to be done	Yet to be done
198	AP 229	Yet to be done	Yet to be done	Yet to be done
199	AP 230	Yet to be done	Yet to be done	Yet to be done
200	AP 231	Yet to be done	Yet to be done	Yet to be done
201	AP 232	Yet to be done	Yet to be done	Yet to be done
202	AP 233	Yet to be done	Yet to be done	Yet to be done
203	AP 234	Yet to be done	Yet to be done	Yet to be done
204	AP 235	Yet to be done	Yet to be done	Yet to be done
205	AP 236	Yet to be done	Yet to be done	Yet to be done
206	AP 237	Yet to be done	Yet to be done	Yet to be done
207	AP 238	Yet to be done	Yet to be done	Yet to be done
208	AP 240	Yet to be done	Yet to be done	Yet to be done
209	AP 241	Yet to be done	Yet to be done	Yet to be done
210	AP 243	Yet to be done	Yet to be done	Yet to be done
211	AP 244	Yet to be done	Yet to be done	Yet to be done
212	AP 245	Yet to be done	Yet to be done	Yet to be done
213	AP 246	Yet to be done	Yet to be done	Yet to be done
214	AP 247	Yet to be done	Yet to be done	Yet to be done
215	AP 248	Yet to be done	Yet to be done	Yet to be done
216	AP 249	Yet to be done	Yet to be done	Yet to be done
217	AP 250	Yet to be done	Yet to be done	Yet to be done
218	AP 252	Yet to be done	Yet to be done	Yet to be done
219	AP 253	Yet to be done	Yet to be done	Yet to be done
220	AP 254	Yet to be done	Yet to be done	Yet to be done
221	AP 255	Yet to be done	Yet to be done	Yet to be done
222	AP 256	Yet to be done	Yet to be done	Yet to be done
223	AP 257	Yet to be done	Yet to be done	Yet to be done
224	AP 258	Yet to be done	Yet to be done	Yet to be done
225	AP 259	Yet to be done	Yet to be done	Yet to be done
226	AP 260	Yet to be done	Yet to be done	Yet to be done
227	AP 262	Yet to be done	Yet to be done	Yet to be done
228	AP 263	Yet to be done	Yet to be done	Yet to be done
229	AP 264	Yet to be done	Yet to be done	Yet to be done
230	AP 266	Yet to be done	Yet to be done	Yet to be done
231	AP 267	Yet to be done	Yet to be done	Yet to be done
232	AP 269	Yet to be done	Yet to be done	Yet to be done
233	AP 271	Yet to be done	Yet to be done	Yet to be done
234	AP 273	Yet to be done	Yet to be done	Yet to be done

Line-2 (132kV Kambang-Mechuka TL)				
Sl. No	LOC NO	Foundation Status	Erection Status	Stringing Status
235	AP 274	Yet to be done	Yet to be done	Yet to be done
236	AP 275	Yet to be done	Yet to be done	Yet to be done
237	AP 276	Yet to be done	Yet to be done	Yet to be done
238	AP 278	Yet to be done	Yet to be done	Yet to be done
239	AP 280	Yet to be done	Yet to be done	Yet to be done
240	AP 282	Yet to be done	Yet to be done	Yet to be done
241	AP 283	Completed	Yet to be done	Yet to be done
242	AP 284	Completed	Yet to be done	Yet to be done
243	AP 286	Yet to be done	Yet to be done	Yet to be done
244	AP 287	Yet to be done	Yet to be done	Yet to be done
245	AP 288	Yet to be done	Yet to be done	Yet to be done
246	AP 290	Yet to be done	Yet to be done	Yet to be done
247	AP 292	Yet to be done	Yet to be done	Yet to be done
248	AP 293	Yet to be done	Yet to be done	Yet to be done
249	AP 295	Yet to be done	Yet to be done	Yet to be done
250	AP 296	Yet to be done	Yet to be done	Yet to be done
251	AP 297	Yet to be done	Yet to be done	Yet to be done
252	AP 299	Yet to be done	Yet to be done	Yet to be done
253	AP 300	Yet to be done	Yet to be done	Yet to be done
254	AP 302	Yet to be done	Yet to be done	Yet to be done
255	AP 303	Yet to be done	Yet to be done	Yet to be done
256	AP 304	Yet to be done	Yet to be done	Yet to be done
257	AP 306	Yet to be done	Yet to be done	Yet to be done
258	AP 307	Yet to be done	Yet to be done	Yet to be done
259	AP 308	Yet to be done	Yet to be done	Yet to be done
260	AP 309	Yet to be done	Yet to be done	Yet to be done
261	AP 310	Yet to be done	Yet to be done	Yet to be done
262	AP 312	Yet to be done	Yet to be done	Yet to be done
263	AP 313	Yet to be done	Yet to be done	Yet to be done
264	AP 314	Yet to be done	Yet to be done	Yet to be done
265	AP 316	Yet to be done	Yet to be done	Yet to be done
266	AP 318	Yet to be done	Yet to be done	Yet to be done
267	AP 320	Yet to be done	Yet to be done	Yet to be done
268	AP 321	Yet to be done	Yet to be done	Yet to be done
269	AP 322	Yet to be done	Yet to be done	Yet to be done