

Line-4 (132kV Yingkiong-Tuting TL)				
Sl. No	LOC NO	Foundation Status	Erection Status	Stringing Status
1	DEAD END	Yet to be completed	Yet to be completed	Yet to be completed
2	AP1	Yet to be completed	Yet to be completed	Yet to be completed
3	AP2	Yet to be completed	Yet to be completed	Yet to be completed
4	AP3	Yet to be completed	Yet to be completed	Yet to be completed
5	AP3A	Yet to be completed	Yet to be completed	Yet to be completed
6	AP4	Yet to be completed	Yet to be completed	Yet to be completed
7	AP5	Yet to be completed	Yet to be completed	Yet to be completed
8	AP5A	Yet to be completed	Yet to be completed	Yet to be completed
9	AP6	Yet to be completed	Yet to be completed	Yet to be completed
10	AP7	Yet to be completed	Yet to be completed	Yet to be completed
11	AP8	Yet to be completed	Yet to be completed	Yet to be completed
12	AP9	Yet to be completed	Yet to be completed	Yet to be completed
13	AP10	Yet to be completed	Yet to be completed	Yet to be completed
14	AP11	Yet to be completed	Yet to be completed	Yet to be completed
15	AP12	Completed	Yet to be completed	Yet to be completed
16	AP13	Completed	Yet to be completed	Yet to be completed
17	AP14	Completed	Yet to be completed	Yet to be completed
18	AP15	Yet to be completed	Yet to be completed	Yet to be completed
19	AP16	Yet to be completed	Yet to be completed	Yet to be completed
20	AP17	Yet to be completed	Yet to be completed	Yet to be completed
21	AP18	Yet to be completed	Yet to be completed	Yet to be completed
22	AP19	Yet to be completed	Yet to be completed	Yet to be completed
23	AP20	Yet to be completed	Yet to be completed	Yet to be completed
24	AP21	Yet to be completed	Yet to be completed	Yet to be completed
25	AP22	Yet to be completed	Yet to be completed	Yet to be completed
26	AP23	Yet to be completed	Yet to be completed	Yet to be completed
27	AP24	Yet to be completed	Yet to be completed	Yet to be completed
28	AP25	Yet to be completed	Yet to be completed	Yet to be completed
29	AP26	Yet to be completed	Yet to be completed	Yet to be completed
30	AP27	Yet to be completed	Yet to be completed	Yet to be completed
31	AP28	Yet to be completed	Yet to be completed	Yet to be completed
32	AP29	Yet to be completed	Yet to be completed	Yet to be completed
33	AP30	Yet to be completed	Yet to be completed	Yet to be completed
34	AP31	Yet to be completed	Yet to be completed	Yet to be completed
35	AP32	Yet to be completed	Yet to be completed	Yet to be completed
36	AP33	Yet to be completed	Yet to be completed	Yet to be completed
37	AP34	Yet to be completed	Yet to be completed	Yet to be completed
38	AP35	Yet to be completed	Yet to be completed	Yet to be completed
39	AP36	Yet to be completed	Yet to be completed	Yet to be completed
40	AP37	Yet to be completed	Yet to be completed	Yet to be completed
41	AP38	Yet to be completed	Yet to be completed	Yet to be completed
42	AP39	Yet to be completed	Yet to be completed	Yet to be completed
43	AP39A	Yet to be completed	Yet to be completed	Yet to be completed
44	AP40	Yet to be completed	Yet to be completed	Yet to be completed
45	AP41	Yet to be completed	Yet to be completed	Yet to be completed
46	AP42	Yet to be completed	Yet to be completed	Yet to be completed
47	AP42A	Yet to be completed	Yet to be completed	Yet to be completed

Line-4 (132kV Yingkiong-Tuting TL)

Sl. No	LOC NO	Foundation Status	Erection Status	Stringing Status
48	AP43	Yet to be completed	Yet to be completed	Yet to be completed
49	AP44	Yet to be completed	Yet to be completed	Yet to be completed
50	AP45	Yet to be completed	Yet to be completed	Yet to be completed
51	AP46	Yet to be completed	Yet to be completed	Yet to be completed
52	AP46A	Yet to be completed	Yet to be completed	Yet to be completed
53	AP47	Yet to be completed	Yet to be completed	Yet to be completed
54	AP48	Yet to be completed	Yet to be completed	Yet to be completed
55	AP49	Yet to be completed	Yet to be completed	Yet to be completed
56	AP49A	Yet to be completed	Yet to be completed	Yet to be completed
57	AP50	Yet to be completed	Yet to be completed	Yet to be completed
58	AP51	Yet to be completed	Yet to be completed	Yet to be completed
59	AP52	Yet to be completed	Yet to be completed	Yet to be completed
60	AP53	Yet to be completed	Yet to be completed	Yet to be completed
61	AP54	Yet to be completed	Yet to be completed	Yet to be completed
62	AP55	Yet to be completed	Yet to be completed	Yet to be completed
63	AP56	Yet to be completed	Yet to be completed	Yet to be completed
64	AP57	Yet to be completed	Yet to be completed	Yet to be completed
65	AP58	Yet to be completed	Yet to be completed	Yet to be completed
66	AP59	Yet to be completed	Yet to be completed	Yet to be completed
67	AP60	Yet to be completed	Yet to be completed	Yet to be completed
68	AP61	Yet to be completed	Yet to be completed	Yet to be completed
69	AP62	Yet to be completed	Yet to be completed	Yet to be completed
70	AP63	Yet to be completed	Yet to be completed	Yet to be completed
71	AP64	Yet to be completed	Yet to be completed	Yet to be completed
72	AP65	Yet to be completed	Yet to be completed	Yet to be completed
73	AP66	Yet to be completed	Yet to be completed	Yet to be completed
74	AP67	Yet to be completed	Yet to be completed	Yet to be completed
75	AP68	Completed	Yet to be completed	Yet to be completed
76	AP69	Completed	Yet to be completed	Yet to be completed
77	AP70	Yet to be completed	Yet to be completed	Yet to be completed
78	AP71	Yet to be completed	Yet to be completed	Yet to be completed
79	AP72	Yet to be completed	Yet to be completed	Yet to be completed
80	AP73	Yet to be completed	Yet to be completed	Yet to be completed
81	AP74	Yet to be completed	Yet to be completed	Yet to be completed
82	AP-75	Yet to be completed	Yet to be completed	Yet to be completed
83	AP-76	Yet to be completed	Yet to be completed	Yet to be completed
84	AP-77	Yet to be completed	Yet to be completed	Yet to be completed
85	AP-78	Yet to be completed	Yet to be completed	Yet to be completed
86	AP-79	Yet to be completed	Yet to be completed	Yet to be completed
87	AP-80	Yet to be completed	Yet to be completed	Yet to be completed
88	AP-81	Yet to be completed	Yet to be completed	Yet to be completed
89	AP-82	Yet to be completed	Yet to be completed	Yet to be completed
90	AP-83	Yet to be completed	Yet to be completed	Yet to be completed
91	AP-84	Yet to be completed	Yet to be completed	Yet to be completed
92	AP-85	Yet to be completed	Yet to be completed	Yet to be completed
93	AP-86	Yet to be completed	Yet to be completed	Yet to be completed
94	AP-87	Yet to be completed	Yet to be completed	Yet to be completed

Line-4 (132kV Yingkiong-Tuting TL)				
Sl. No	LOC NO	Foundation Status	Erection Status	Stringing Status
95	AP-88	Yet to be completed	Yet to be completed	Yet to be completed
96	AP-89	Yet to be completed	Yet to be completed	Yet to be completed
97	AP-90	Yet to be completed	Yet to be completed	Yet to be completed
98	AP-91	Yet to be completed	Yet to be completed	Yet to be completed
99	AP-92	Yet to be completed	Yet to be completed	Yet to be completed
100	AP-93	Yet to be completed	Yet to be completed	Yet to be completed
101	AP-94	Yet to be completed	Yet to be completed	Yet to be completed
102	AP-95	Yet to be completed	Yet to be completed	Yet to be completed
103	AP-96	Yet to be completed	Yet to be completed	Yet to be completed
104	AP-97	Yet to be completed	Yet to be completed	Yet to be completed
105	AP-98	Yet to be completed	Yet to be completed	Yet to be completed
106	AP-99	Yet to be completed	Yet to be completed	Yet to be completed
107	AP-100	Yet to be completed	Yet to be completed	Yet to be completed
108	AP-101	Yet to be completed	Yet to be completed	Yet to be completed
109	AP-102	Yet to be completed	Yet to be completed	Yet to be completed
110	AP-103	Yet to be completed	Yet to be completed	Yet to be completed
111	AP-104	Yet to be completed	Yet to be completed	Yet to be completed
112	AP-105	Yet to be completed	Yet to be completed	Yet to be completed
113	AP-106	Yet to be completed	Yet to be completed	Yet to be completed
114	AP-107	Yet to be completed	Yet to be completed	Yet to be completed
115	AP-108	Yet to be completed	Yet to be completed	Yet to be completed
116	AP-109	Yet to be completed	Yet to be completed	Yet to be completed
117	AP-110	Yet to be completed	Yet to be completed	Yet to be completed
118	AP-111	Yet to be completed	Yet to be completed	Yet to be completed
119	AP-112	Yet to be completed	Yet to be completed	Yet to be completed
120	AP-113	Yet to be completed	Yet to be completed	Yet to be completed
121	AP-114	Yet to be completed	Yet to be completed	Yet to be completed
122	AP-115	Yet to be completed	Yet to be completed	Yet to be completed
123	AP-116	Yet to be completed	Yet to be completed	Yet to be completed
124	AP-117	Yet to be completed	Yet to be completed	Yet to be completed
125	AP-118	Yet to be completed	Yet to be completed	Yet to be completed
126	AP-119	Yet to be completed	Yet to be completed	Yet to be completed
127	AP-120	Yet to be completed	Yet to be completed	Yet to be completed
128	AP-121	Yet to be completed	Yet to be completed	Yet to be completed
129	AP-122	Yet to be completed	Yet to be completed	Yet to be completed
130	AP-123	Yet to be completed	Yet to be completed	Yet to be completed
131	AP-124	Yet to be completed	Yet to be completed	Yet to be completed
132	AP-125	Yet to be completed	Yet to be completed	Yet to be completed
133	AP-126	Yet to be completed	Yet to be completed	Yet to be completed
134	AP-127	Yet to be completed	Yet to be completed	Yet to be completed
135	AP-128	Yet to be completed	Yet to be completed	Yet to be completed
136	AP-129	Yet to be completed	Yet to be completed	Yet to be completed
137	AP-130	Yet to be completed	Yet to be completed	Yet to be completed
138	AP-131	Yet to be completed	Yet to be completed	Yet to be completed
139	AP-132	Yet to be completed	Yet to be completed	Yet to be completed
140	AP-133	Yet to be completed	Yet to be completed	Yet to be completed
141	AP-134	Yet to be completed	Yet to be completed	Yet to be completed

Line-4 (132kV Yingkiong-Tuting TL)

Sl. No	LOC NO	Foundation Status	Erection Status	Stringing Status
142	AP-135	Yet to be completed	Yet to be completed	Yet to be completed
143	AP-136	Yet to be completed	Yet to be completed	Yet to be completed
144	AP-137	Yet to be completed	Yet to be completed	Yet to be completed
145	AP-138	Yet to be completed	Yet to be completed	Yet to be completed
146	AP-139	Yet to be completed	Yet to be completed	Yet to be completed
147	AP-140	Yet to be completed	Yet to be completed	Yet to be completed
148	AP-141	Yet to be completed	Yet to be completed	Yet to be completed
149	AP-142	Yet to be completed	Yet to be completed	Yet to be completed
150	AP-143	Yet to be completed	Yet to be completed	Yet to be completed
151	AP-144	Yet to be completed	Yet to be completed	Yet to be completed
152	AP-145	Yet to be completed	Yet to be completed	Yet to be completed
153	AP-146	Yet to be completed	Yet to be completed	Yet to be completed
154	AP-147	Yet to be completed	Yet to be completed	Yet to be completed
155	AP-148	Yet to be completed	Yet to be completed	Yet to be completed
156	AP-149	Yet to be completed	Yet to be completed	Yet to be completed
157	AP-150	Yet to be completed	Yet to be completed	Yet to be completed
158	AP-151	Yet to be completed	Yet to be completed	Yet to be completed
159	AP-152	Yet to be completed	Yet to be completed	Yet to be completed
160	AP-153	Yet to be completed	Yet to be completed	Yet to be completed
161	AP-154	Yet to be completed	Yet to be completed	Yet to be completed
162	AP-155	Yet to be completed	Yet to be completed	Yet to be completed
163	AP-156	Yet to be completed	Yet to be completed	Yet to be completed
164	AP-157	Yet to be completed	Yet to be completed	Yet to be completed
165	AP-158	Yet to be completed	Yet to be completed	Yet to be completed
166	AP-159	Yet to be completed	Yet to be completed	Yet to be completed
167	AP-160	Yet to be completed	Yet to be completed	Yet to be completed
168	AP-161	Yet to be completed	Yet to be completed	Yet to be completed
169	AP-162	Yet to be completed	Yet to be completed	Yet to be completed
170	AP-163	Yet to be completed	Yet to be completed	Yet to be completed
171	AP-164	Yet to be completed	Yet to be completed	Yet to be completed
172	AP-165	Yet to be completed	Yet to be completed	Yet to be completed
173	AP-166	Yet to be completed	Yet to be completed	Yet to be completed
174	AP-167	Yet to be completed	Yet to be completed	Yet to be completed
175	AP-168	Yet to be completed	Yet to be completed	Yet to be completed
176	AP-169	Yet to be completed	Yet to be completed	Yet to be completed
177	AP-170	Yet to be completed	Yet to be completed	Yet to be completed
178	AP-171	Yet to be completed	Yet to be completed	Yet to be completed
179	AP-172	Yet to be completed	Yet to be completed	Yet to be completed
180	AP-173	Yet to be completed	Yet to be completed	Yet to be completed
181	AP-174	Yet to be completed	Yet to be completed	Yet to be completed
182	AP-175	Yet to be completed	Yet to be completed	Yet to be completed
183	AP-176	Yet to be completed	Yet to be completed	Yet to be completed
184	AP-177	Yet to be completed	Yet to be completed	Yet to be completed
185	AP-178	Yet to be completed	Yet to be completed	Yet to be completed
186	AP-179	Yet to be completed	Yet to be completed	Yet to be completed
187	AP-180	Yet to be completed	Yet to be completed	Yet to be completed
188	AP-181	Yet to be completed	Yet to be completed	Yet to be completed
189	AP-182	Yet to be completed	Yet to be completed	Yet to be completed

Line-4 (132kV Yingkiong-Tuting TL)

Sl. No	LOC NO	Foundation Status	Erection Status	Stringing Status
190	AP-183	Yet to be completed	Yet to be completed	Yet to be completed
191	AP-184	Yet to be completed	Yet to be completed	Yet to be completed
192	AP-185	Yet to be completed	Yet to be completed	Yet to be completed
193	AP-186	Yet to be completed	Yet to be completed	Yet to be completed
194	AP-187	Yet to be completed	Yet to be completed	Yet to be completed
195	AP-188	Yet to be completed	Yet to be completed	Yet to be completed
196	AP-189	Yet to be completed	Yet to be completed	Yet to be completed
197	AP-190	Yet to be completed	Yet to be completed	Yet to be completed
198	AP-191	Yet to be completed	Yet to be completed	Yet to be completed
199	AP-192	Yet to be completed	Yet to be completed	Yet to be completed
200	AP-193	Yet to be completed	Yet to be completed	Yet to be completed
201	AP-194	Yet to be completed	Yet to be completed	Yet to be completed
202	AP-195	Yet to be completed	Yet to be completed	Yet to be completed
203	AP-196	Yet to be completed	Yet to be completed	Yet to be completed
204	AP-197	Yet to be completed	Yet to be completed	Yet to be completed
205	AP-198	Yet to be completed	Yet to be completed	Yet to be completed
206	AP-199	Yet to be completed	Yet to be completed	Yet to be completed
207	AP-200	Yet to be completed	Yet to be completed	Yet to be completed
208	AP-201	Yet to be completed	Yet to be completed	Yet to be completed
209	AP-202	Yet to be completed	Yet to be completed	Yet to be completed
210	AP-203	Yet to be completed	Yet to be completed	Yet to be completed
211	AP-204	Yet to be completed	Yet to be completed	Yet to be completed
212	AP-205	Yet to be completed	Yet to be completed	Yet to be completed
213	AP-206	Yet to be completed	Yet to be completed	Yet to be completed
214	AP-207	Yet to be completed	Yet to be completed	Yet to be completed
215	AP-208	Yet to be completed	Yet to be completed	Yet to be completed
216	AP-209	Yet to be completed	Yet to be completed	Yet to be completed
217	AP-210	Yet to be completed	Yet to be completed	Yet to be completed
218	AP-211	Yet to be completed	Yet to be completed	Yet to be completed
219	AP-212	Yet to be completed	Yet to be completed	Yet to be completed
220	AP-213	Yet to be completed	Yet to be completed	Yet to be completed
221	AP-214	Yet to be completed	Yet to be completed	Yet to be completed
222	AP-215	Yet to be completed	Yet to be completed	Yet to be completed
223	AP-216	Yet to be completed	Yet to be completed	Yet to be completed
224	AP-217	Yet to be completed	Yet to be completed	Yet to be completed
225	AP-218	Yet to be completed	Yet to be completed	Yet to be completed
226	AP-219	Yet to be completed	Yet to be completed	Yet to be completed
227	AP-220	Yet to be completed	Yet to be completed	Yet to be completed
228	AP-221	Yet to be completed	Yet to be completed	Yet to be completed
229	AP-222	Yet to be completed	Yet to be completed	Yet to be completed
230	AP-223	Yet to be completed	Yet to be completed	Yet to be completed
231	AP-224	Yet to be completed	Yet to be completed	Yet to be completed
232	AP-225	Yet to be completed	Yet to be completed	Yet to be completed
233	AP-226	Yet to be completed	Yet to be completed	Yet to be completed
234	AP-227	Yet to be completed	Yet to be completed	Yet to be completed
235	AP-228	Yet to be completed	Yet to be completed	Yet to be completed
236	AP-229	Yet to be completed	Yet to be completed	Yet to be completed
237	AP-230	Yet to be completed	Yet to be completed	Yet to be completed

Line-4 (132kV Yingkiong-Tuting TL)				
Sl. No	LOC NO	Foundation Status	Erection Status	Stringing Status
238	AP-231	Yet to be completed	Yet to be completed	Yet to be completed
239	AP-232	Yet to be completed	Yet to be completed	Yet to be completed
240	AP-233	Yet to be completed	Yet to be completed	Yet to be completed
241	AP-234	Yet to be completed	Yet to be completed	Yet to be completed
242	AP-235	Yet to be completed	Yet to be completed	Yet to be completed
243	AP-236	Yet to be completed	Yet to be completed	Yet to be completed
244	AP-237	Yet to be completed	Yet to be completed	Yet to be completed
245	AP-238	Yet to be completed	Yet to be completed	Yet to be completed
246	AP-239	Yet to be completed	Yet to be completed	Yet to be completed
247	AP-240	Yet to be completed	Yet to be completed	Yet to be completed
248	AP-241	Yet to be completed	Yet to be completed	Yet to be completed
249	AP-242	Yet to be completed	Yet to be completed	Yet to be completed
250	AP-243	Yet to be completed	Yet to be completed	Yet to be completed
251	AP-244	Yet to be completed	Yet to be completed	Yet to be completed
252	AP-245	Yet to be completed	Yet to be completed	Yet to be completed
253	AP-246	Yet to be completed	Yet to be completed	Yet to be completed
254	AP-247	Yet to be completed	Yet to be completed	Yet to be completed
255	AP-248	Yet to be completed	Yet to be completed	Yet to be completed
256	AP-249	Yet to be completed	Yet to be completed	Yet to be completed
257	AP-250	Yet to be completed	Yet to be completed	Yet to be completed
258	AP-251	Yet to be completed	Yet to be completed	Yet to be completed
259	AP-252	Yet to be completed	Yet to be completed	Yet to be completed
260	AP-253	Yet to be completed	Yet to be completed	Yet to be completed
261	AP-254	Yet to be completed	Yet to be completed	Yet to be completed
262	AP-255	Yet to be completed	Yet to be completed	Yet to be completed
263	AP-256	Yet to be completed	Yet to be completed	Yet to be completed
264	AP-257	Yet to be completed	Yet to be completed	Yet to be completed
265	AP-258	Yet to be completed	Yet to be completed	Yet to be completed
266	AP-259	Yet to be completed	Yet to be completed	Yet to be completed
267	AP-260	Yet to be completed	Yet to be completed	Yet to be completed
268	AP-261	Yet to be completed	Yet to be completed	Yet to be completed
269	AP-262	Yet to be completed	Yet to be completed	Yet to be completed
270	AP-263	Yet to be completed	Yet to be completed	Yet to be completed
271	AP-264	Yet to be completed	Yet to be completed	Yet to be completed
272	AP-265	Yet to be completed	Yet to be completed	Yet to be completed
273	AP-266	Yet to be completed	Yet to be completed	Yet to be completed
274	AP-267	Yet to be completed	Yet to be completed	Yet to be completed
275	AP-268	Yet to be completed	Yet to be completed	Yet to be completed
276	AP-269	Yet to be completed	Yet to be completed	Yet to be completed
277	AP-270	Yet to be completed	Yet to be completed	Yet to be completed
278	AP-271	Yet to be completed	Yet to be completed	Yet to be completed
279	AP-272	Yet to be completed	Yet to be completed	Yet to be completed
280	AP-273	Yet to be completed	Yet to be completed	Yet to be completed
281	AP-274	Yet to be completed	Yet to be completed	Yet to be completed
282	AP-275	Yet to be completed	Yet to be completed	Yet to be completed
283	AP-276	Yet to be completed	Yet to be completed	Yet to be completed
284	AP-277	Yet to be completed	Yet to be completed	Yet to be completed
285	AP-278	Yet to be completed	Yet to be completed	Yet to be completed

Line-4 (132kV Yingkiong-Tuting TL)				
Sl. No	LOC NO	Foundation Status	Erection Status	Stringing Status
286	AP279	Yet to be completed	Yet to be completed	Yet to be completed