

RTI REQUEST DETAILS	
Registration No. : PGCIL/R /2017/50326	Date of Receipt : 25/07/2017
Type of Receipt : Online Receipt	Language of Request : English
Name : Ram Krishna	Gender : Male
Address : Ghaziabad	
State : Details not provided	Country : India
Phone No. : Details not provided	Mobile No. : +91-7738819786
Email : krissh007@gmail.com	
Status(Rural/Urban) : Urban	Education Status : Above Graduate
Is Requester Below Poverty Line ? : No	Citizenship Status : Indian
Amount Paid : 10)	Mode of Payment : Payment Gateway
Request Pertains to :	
<p>This is regarding Raigarh Pugalur 800 kV HVDC Project. Please clarify on below questions :</p> <ol style="list-style-type: none"> 1. What is the timeline of this project from start to commissioning. 2. What are the milestones in terms of activity to be completed by which date. 3. What milestones are completed. 4. What measures are being taken to ensure that the main contractor for this project is following the timeline. 5. Is there any measure being taken regarding delivery schedule of equipments from the main contractor so that the project schedule is minutely followed. 	
<p>Information Sought :</p>	
<input type="button" value="Print"/> <input type="button" value="Save"/> <input type="button" value="Close"/>	

25/7/17

DLR (CG) / KR do
27/7/17

Cancel
m (CG)

→ Cm G