



पावर ग्रिड कॉर्पोरेशन ऑफ इंडिया लिमिटेड
Power Grid Corporation of India Limited
सूचना का अधिकार अभिनियम 2005 के अंतर्गत केन्द्रीय लोक सूचना अधिकारी
Central Public Information Officer under the RTI Act, 2005
केन्द्रीय कार्यालय, 'सौदामिनी', प्लॉट नं.2, सेक्टर-29, गुडगांव, हरियाणा-122007
Corporate Centre, 'Saudamini', Plot No. 2, Sector-29, Gurgaon, Haryana-122007



CIN : L40101DL1989GOI038121

PGCIL/R/M-76/2020

दिनांक: 10 February, 2020

Shri R. P. Tiwari,
2nd floor, ICICI Bank building,
Kishoreganj Harmu Road,
Ranchi - 834001
Jharkhand

विषय: सूचना का अधिकार अधिनियम, 2005 के तहत जानकारी।

महोदय / महोदया,

कृपया आर.टी.आई. अधिनियम, 2005 के तहत दिनांक 8 January, 2020 को प्रेषित अपने आर.टी.आई. अनुरोध का संदर्भ लें।


उपरोक्त पत्र में वांछित जानकारी अनुलग्नक-1 में संलग्न है।

यदि आप केन्द्रीय लोक सूचना अधिकारी के उत्तर से संतुष्ट न हो तो, केन्द्रीय लोक सूचना अधिकारी के उत्तर की प्राप्ति के 30 दिनों के भीतर पहले अपील प्राधिकारी के सम्मुख अपील की जा सकती है। आरटीआई अधिनियम, 2005 के तहत केन्द्रीय कार्यालय, गुडगांव में अपील प्राधिकारी का विवरण निम्नानुसार है:

श्री संजीव सिंह,
कार्यपालक निदेशक (सी एम जी) एवं अपील प्राधिकारी
केन्द्रीय कार्यालय, पावर ग्रिड कॉर्पोरेशन ऑफ इंडिया लिमिटेड,
"सौदामिनी", प्लॉट नंबर-2, सेक्टर-29, गुडगांव-122001, हरियाणा।
ईमेल आईडी: sanjeev@powergridindia.com
फोन नंबर: 0124-2571962

धन्यवाद,

भवदीय,


(जसबीर सिंह)

वरिष्ठ महाप्रबंधक (के.आ.) व के.लो.सू. अधिकारी

Email id: cpio.cc@powergrid.co.in

विषय: Reply to Information sought by Shri R. P. Tiwari, Ranchi, Jharkhand.

Point-wise reply to the RTI application is given hereunder:-

Query (1): Letter sent to KEC International Limited towards which KEC International Limited replied to Power Grid Corporation India Limited?

Reply (1): The letter sent to M/s KEC International Limited in this regard is attached as ANNEXURE-I. No reply to this letter has been received till date.

Query (2): Losses reported before February, 2019 regarding above sites?

Reply (2): No loss / theft was reported to POWERGRID before February 2019.

Query (3): Details of Forest Clearance/Permission regarding above sites?

Reply (3):

Name of the line	Stage-I clearance	Working permission
400 KV D/C ESSAR-Latehar T/L	22.08.2019	awaited
400 KV D/C Patratu-Latehar T/L	awaited	awaited


Query (4): Date of Completion of erection of above transmission lines?


Reply (4): Erection of both 400 KV D/C Patratu-Latehar T/L and 400 KV D/C ESSAR-Latehar T/L are under progress.

Query (5): Reason for delay in providing clearance and commencement of testing?

Reply (5): Reason for delay is delay in receipt of FRA certificate and NOC for government land. Testing not yet commenced.

-----x-----





Ref:- ER-I/RNC/JCP/TL/3896

Date:-15-01-2020

To
The Sr. Project Manager,
KEC International Ltd,
Project Site Office, Ranchi

Sub:- Construction of 400 KV ESSAR-Latehar T/L & 400 KV Patratu-Latehar T/L- regarding rectification of sections damaged due to theft.

Sir,

With reference to the subject mentioned above, you are already well aware of the fact that a number of towers and sections are damaged due to the theft incidences that occurred in years of 2015 to 2018.

It has been gathered that roughly 10 towers (of various type including hardware fittings) of 400 KV ESSAR-Latehar T/L and 23 towers (of various type including hardware fittings) of 400 KV Patratu-Latehar T/L are completely damaged.

Further, some stubs of the damaged towers have also been damaged due to theft of tower as reported from site. In this regard the details of damage of stubs along with photographs was sought vide letter dated 02.12.2019 to ascertain the nature of damage and decide on the action plan to rectify the damage but the same is also yet to be submitted.

The matter has been regularly highlighted since June 2019 and thereafter, it was assured by your Sr. Vice President that the damaged towers, fittings and conductors would be supplied by Dec'19.

The status of supply was requested vide our letter dated 13.12.2019 but the same is not yet received and it is a matter of great concern that the towers, fittings and conductors are yet to be supplied and further no plan has yet been submitted regarding the supply and erection/rectification of damaged/theft towers.

In view of the above, it is requested to submit the following details along with an action plan to complete the rectification of the damaged section:-

- The location wise details of towers damaged along with tower type and the nature of theft/damage of both the lines.
- The status of supply of damaged towers, hardware fittings and conductor.
- The location wise details of damage of stubs.
- The status of location wise FIR lodged and status of insurance claim.

Page 1 of 2

पूर्वी क्षेत्र- 1, राँची कार्यालय : A-360 ममता भवन, रोड नं० - 4B, अशोक नगर, राँची - 834002, दूरभाष: 0651-2246692
Eastern Region-1, Ranchi Office - 1 : A-360, Mamta Bhawan, Road No. : 4B, Ashok Nagar, RANCHI - 834002, Tel : 0651-2246692

केन्द्रीय कार्यालय : "सौदामिनी", प्लॉट नं.: 2, सेक्टर-29, गुरुग्राम-122001, (हरियाणा), दूरभाष 0124-2571700-719

Corporate Office : "Saudamini", Plot No. 2, Sector-29, Gurugram-122001, (Haryana) Tel. : 0124-2571700-719


पंजीकृत कार्यालय : बी -9, कुतुब इंस्टीट्यूशनल एरिया, कटवारिया सराय, नई दिल्ली - 110 016 दूरभाष : 011-26560112, 26560121, 26564812, 26564892, सीआईएन : L40101DL1989GOI038121
Registered Office : B-9, Qutab Institutional Area, Katwaria Sarai, New Delhi-110 016. Tel : 011-26560112, 26560121, 26564812, 26564892, CIN : L40101DL1989GOI038121

Website : www.powergridindia.com

The matter may be taken with utmost seriousness and the details sought above may be furnished at the earliest.

Thank you.

Yours sincerely,



(Swapnil Bhardwaj)

Ch. Manager (JCP), Ranchi

CC:-

- (i) Sr. VP, M/s KEC, Noida
- (ii) Regional Manager, M/s KEC, Kolkata
- (iii)

*Received
Cam: v
16/01/2020*