# पावर ग्रिड कोर्पोरशन ऑफ इंडिया लिमिटेड



## Power Grid Corporation of India Limited सूचना का अधिकार अभिनियम 2005 के अंतर्गत केन्द्रीय लोक सूचना अधिकारी Central Public Information Officer under the RTI Act, 2005 केन्द्रीय कार्यालय, 'सौदामिनी', प्लाट नं.2, सैक्टर-29, गुडगांव, हरियाणा-122001



Corporate Centre, 'Saudamini', Plot No. 2, Sector-29, Gurgaon, Haryana-122001

CIN: L40101DL1989GOI038121

दिनांक: 25 August, 2022

PGCIL/R/T/22/00055

Dr Preity,

Y-67, Guru Narayan Bhawan, Vivekananda Subharti University, NH58, , Delhi-Haridwar Byepass, MEERUT-250005 Uttar Pradesh

विषय: सूचना का अधिकार अधिनियम, 2005 के तहत जानकारी।

महोदय / महोदया,

कृपया आर.टी.आई. अधिनियम, 2005 के तहत दिनांक 14 July, 2022 को प्राप्त अपने आर.टी.आई. अनुरोध तथा पावरग्रिड ईमेल दिनांक 17 August, 2022 का संदर्भ लें ।

उपरोक्त पत्र में वांछित जानकारी अनुलग्नक-। में संलग्न है।

यदि आप केंद्रीय लोक सूचना अधिकारी के उत्तर से संतुष्ट न हों तो, केंद्रीय लोक सूचना अधिकारी के उत्तर की प्राप्ति के 30 दिनों के भीतर पहले अपील प्राधिकारी के सम्मुख अपील की जा सकती है। आर.टी.आई अधिनियम, 2005 के तहत केंद्रीय कार्यालय, गुड़गांव में अपील प्राधिकारी का विवरण निम्नानुसार है:

श्री बी.अनंत शर्मा कार्यपालक निदेशक (सी. एस.) एवं अपील प्राधिकारी केंद्रीय कार्यालय, पावर ग्रिड कॉर्पोरेशन ऑफ इंडिया लिमिटेड, सौदामिनी, प्लॉट नंबर-2, सेक्टर-29, गुड़गांव-122001, हरियाणा। ईमेल आईडी: appellate.cc@powergrid.co.in फोन नंबर: 0124-2571994

धन्यवाद,

ए जगनाथ रात

वरिष्ठ महाप्रबंधक (कें.आयोजना) एवं केंद्रीय लोक सूचना अधिकारी

Email ID: cpio.cc@powergrid.co.in

### Sub: Reply to RTI Request of Dr Preity, Meerut, Uttar Pradesh

### Information sought:

SCHEME: RGGVY PLAN Xth & XIth IMPLEMENTING AGENCIES: NTPC, PGCIL, NHPC Please provide certified list of Rural Electrification Works implemented by abovementioned PSUs in the Xth & XIth Plan period covering following details:

- -State
- -District
- -Name of Execution Agency/Contractor
- -Sanction cost of work
- -Awarded cost of work
- -Contractual period of completion (In months)
- -Actual period of completion (In months)
- -Cost Over Run, if any.
- -Time Over Run, if any.
- 2). Certified list of Arbitration cases pending or finalized as on 31-3-2022 in respect of Rural Electrification Works implemented by abovementioned PSUs of Ministry of Power in Xth & XIth Plan covering following details:
- -State
- -District
- -Name of Execution Agency/contractor
- -Status of Arbitration Case
- -Arbitration Award amount, if any, Whether Interim or Final
- -Arbitration Award amount released to Execution Agency with date of payment, if any

#### Reply:

Under RGGVY Xth and XIth Plan, POWERGRID as implementing agency, has executed a total of sixtynine projects across nine states of India.

With regard to the query raised by the applicant, it is informed that the information sought pertains to period 2004 onwards and is voluminous in nature. Moreover, the projects were closed long back.

It may be further noted that various operations and functioning of POWERGRID is being carried out in a decentralized manner and hence the desired records are to be retrieved from respective locations which may or may not be available locally.

Therefore, for compiling such voluminous information, a considerable amount of resources would have to be deployed by POWERGRID and it would disproportionately divert the resources of the Public Authority, unless any project specific information is sought by the applicant.

Therefore, in line with Section 7 (9) of the RTI Act, 2005, the information sought in the present desired format is not being provided. However, in case of any project specific information is sought, the same can be provided.

\*\*\*\*

EABMI