

Speed post/Courier

संदर्भ: ER-II/KOL/CS/F-433/L2 Rev-Sup/4844

दिनांक : 02/12/2021

M/s TATA Projects Limited,
1st Floor, Tower 1
Okaya Centre, B-5
Sector-62, Noida -201301

Kind Attn: Mr Kunal Sharma, Asst. General Manager (Projects)

Sub: Contract for Tower Package -P620-TW-02 for 400 KV D/C (Quad) Jigmeling - Alipurduar line (Indian Portion) under transmission system strengthening in Indian system for transfer of power from Mangdechhu HEP, Bhutan. - **regarding Modification in L2 Schedule (Bar - Chart) of Alipurduar (India) - Jigmeling (Bhutan) Line -ER2 portion.**


Ref.: 1) CA No. CC-CS/620-ER-2/TW-3221/3/G10/NOA-I/5709 dt. 17.03.2016

Dear Sir,

- 1.0: This has reference to above.
- 2.0: The Revised/Modified L2 Schedule (Bar - Chart) for **Alipurduar (India) - Jigmeling (Bhutan) Line -ER2 portion** made under the subject contract is enclosed herewith at Annexure-I.
- 3.0: This modification/addition in the Bar-Chart shall form an integral part of the original contract and shall be read in conjunction with the same. Further, you shall carry out these variations and be bound by the same conditions as far as applicable as though the said variations have occurred in the contract documents.
- 4.0: Save and except the above, all other terms and conditions of the subject contract including amendments thereof shall remain unaltered. Kindly acknowledge the receipt.

Thanking you,

Yours faithfully,
For & On Behalf of POWERGRID,


(Lalan Kumar)
Manager (CS)

Encl: As above.

