

SPEED POST

Ref No: NESH/ PESM/ RTI/ 1117/ 17

Date: 26.04.2023

To,

Ajay Arya
Gali No. 2, H. No.-70, A-2 Block
Kamal Vihar, Kamalpur,
Delhi-110084
+91-8744950182

विषय : आपके आरटीआई आवेदन दिनांक 27.03.2023 जो की सीपीआईओ कार्यालय में दिनांक 28.03.2023 को प्राप्त हुआ उस का उत्तर ।

Sub : Your RTI Application dated 27.03.2023 received at CPIO office on 28.03.2023

Sir,

- 1.0 This has reference to your RTI application dated 27.03.2023 under RTI Act, 2005 received at CPIO office on 28.03.2023.
- 2.0 As per inputs received from concerned department/Site, the information pertaining to your RTI Application is given below:


Sl. No.	Query	Information
	Under the scheme of Comprehensive Scheme for Strengthening of Transmission & Distribution system (CSST & DS) in Arunachal Pradesh & Sikkim	
1	Total Tender issued details under this scheme.	The data is not available with CPIO Office, NER Shillong. Therefore, the same is forwarded to CPIO, CC POWERGRID under section 6(3) of RTI Act 2005 for providing the information directly to the applicant.
5	Termination & Re-awarded of Contract details (if any), Reasons for Termination.	The address of CPIO CC, POWERGRID is indicated below: Sh. A Jagannath Rao, CGM (CP) & CPIO, CC POWERGRID Email id: jr Rao@powergrid.in Plot No.2, Near, IFFCO Chowk, Sector 29, Saudamini, Haryana 122001
2	Total Awarded Order Agencies list with date & duration for completion & value of the Project Awarded.	The information sought are in the nature of commercial confidence, trade secrets or intellectual property of the third parties and disclosure of the same would harm competitive position of third party and shall not serve any larger public interest. Therefore, same is denied under section 8(1)(d) of RTI Act, 2005.

उत्तर पूर्वी क्षेत्र पारेषण प्रणाली, डोंगतीय, लोवर नोंग्राह, लापालांग, शिलांग – 793006 (मेघालय); दूरभाष: 0364-2536371, फ़ैक्स: 0364-2536607


RHQ: North Eastern Region Transmission System; Dongtieh, Lower Nongrah, Lapalang, Shillong - 793006 (Meghalaya) Tel: 0364-2536371, Fax: 0364-2536607

केन्द्रीय कार्यालय: सौदामिनी, प्लॉट संख्या २, सेक्टर २९, इफ्फको चौक के नजदीक, गुडगाँव (हरियाणा) - 122001, भारत
Corporate office: "Saudamini", Plot No. 2, Sector 29, Near IFFCO Chowk, Gurgaon (Haryana) - 122001, INDIA


Website: <http://www.powergridindia.com>



3	Project Progress & status as on date by each agency.	The information sought is available in CEA website (www.cea.nic.in). [CEA site => Reports => Monthly Reports => Transmission Reports => Transmission Schemes => Central Funded Schemes]
4	Extension (or) Re-extension details given to each agency, Reasons for Extension & Re-extension.	The relevant details are enclosed as Annexure-I.
6	Details on land acquisition, compensation to the land owner with dates.	
(a)	Hand over details between DOP & Land owner	The information sought are personal in nature, the disclosure of which has no relationship to any public interest. Therefore, the following information is denied as per RTI provisions under Section 8(1)(j) of RTI Act, 2005.
(b)	Hand over details between DOP & PGCIL	The query is not clear. The applicant may kindly clarify and resubmit application.
(c)	Hand over details between PGCIL & NIPL	The query is not clear. The applicant may kindly clarify and resubmit application.
7	Clearance Certificate on Approach Road to following sites	
	ARP-DMS-05A Package	
(a)	Giba	
(b)	Maro	
(c)	Murimugli	
(d)	Nacho	
(e)	Nyapin	The query is not clear. The applicant may kindly clarify and resubmit application.
(f)	Sippi	
(g)	Tali	
(h)	Taliha	
	ARP-DMS-05A Package	
(a)	Boleng	The query is not clear. The applicant may



(b)	Geku	kindly clarify and resubmit application.
(c)	Jengging	
(d)	Kaying	
(e)	Koreng	
(f)	Mariyang	
(g)	Mechuka	
(h)	Rumgong	
(i)	Tuting	
9	Communication details specific to DMS-05A & DMS-05B Package	
(a)	Between PGCIL to DOP	The information sought are in the nature of commercial confidence, trade secrets or intellectual property of the third parties and disclosure of the same would harm competitive position of third party and shall not serve any larger public interest. Therefore, same is denied under section 8(1)(d) of RTI Act, 2005.
(b)	Between PGCIL/DOP to other Dept.likewise PWD, Forest Dept, BRO, Ministry of Power, others if any	The information sought are in the nature of commercial confidence, trade secrets or intellectual property of the third parties and disclosure of the same would harm competitive position of third party and shall not serve any larger public interest. Therefore, same is denied under section 8(1)(d) of RTI Act, 2005. Further under section 8(1)(a) any information disclosure of which would prejudicially affect the sovereignty and integrity of India shall be denied.
(c)	Internal communication with PGCIL Dept. on Naolin progress.	The information sought are in the nature of commercial confidence, trade secrets or intellectual property of the third parties and disclosure of the same would harm competitive position of third party and shall not serve any larger public interest. Therefore, same is denied under section 8(1)(d) of RTI Act, 2005.



पावरग्रिड
POWERGRID

पावर ग्रिड कॉर्पोरेशन ऑफ इंडिया लिमिटेड

(भारत सरकार का उद्यम)

POWER GRID CORPORATION OF INDIA LIMITED

(A Government of India Enterprise)

3.0 First Appeal, if any, against the reply of CPIO may be made to the first Appellate Authority within 30 days of the receipt of the reply of CPIO. Details of Appellate Authority of Power Grid Corporation of India Limited, NERTS, under RTI Act, 2005 is as below:

*Sh. Upananda Kataki, CGM(I/c) (NERTS)
POWERGRID, Dongtiah, Lower Nongrah,
Lapalang, Shillong - 793006, Meghalaya.
0364-2536371, u.kataki@powergrid.in*

आपको धन्यवाद,

भवदीय,

ASL 26/4/23

(A L SYNGKON)

GM & CPIO

0364-2536439,

nersts_rti@powergrid.co.in

उत्तर पूर्वी क्षेत्र पारिषण प्रणाली, डोंगतीय, लोवर नोग्राह, लापालांग, शिलांग – 793006 (मेघालय); दूरभाष: 0364-2536371, फ़ैक्स: 0364-2536607

RHQ: North Eastern Region Transmission System; Dongtiah, Lower Nongrah, Lapalang, Shillong - 793006 (Meghalaya) Tel: 0364-2536371, Fax: 0364-2536607

केन्द्रीय कार्यालय: "सौदामिनी", प्लॉट संख्या २, सेक्टर २९, इफ्फको चौक के नजदीक, गुडगाँव (हरियाणा) - 122001, भारत

Corporate office: "Saudamini", Plot No. 2, Sector 29, Near IFFCO Chowk, Gurgaon (Haryana) - 122001, INDIA

Website: <http://www.powergridindia.com>

S. No.	Agency	NOA	Date of Cmpn	PTE-1	PTE-2	PTE-3	PTE-4	PTE-5	PTE-6	PTE-7	PTE-8	PTE-9
1	Angelique, Noida	18-05-2017	17-11-2019	31-03-2020	31-03-2021	31-12-2021	31-12-2022	31-12-2023				
2	Angelique, Noida	18-05-2017	17-11-2019	30-06-2020	31-03-2021	31-12-2021	31-10-2022	30-09-2023				
3	Angelique, Noida	05-06-2017	04-12-2019	30-06-2020	31-03-2021	31-12-2021	31-05-2022	31-10-2022	31-01-2023	30-04-2023		
4	PLR Projects, Hyderabad	11-09-2017	10-03-2020	30-09-2020	30-09-2021	31-12-2022	31-12-2023					
5	Mohan Energy, New Delhi	31-03-2017	30-09-2019	30-09-2020	30-09-2021	31-12-2022	31-12-2023					
6	VSPL Energy Private Limited	15-06-2017	14-06-2019	14-06-2020	14-06-2021	14-06-2022	14-06-2023					
7	KEC, Gurgaon	18-05-2017	17-11-2019	31-03-2020	30-09-2020	30-09-2021	30-09-2022	31-03-2023	30-09-2023			
8	KEC, Gurgaon	18-05-2017	17-11-2019	17-11-2020	17-11-2021	17-11-2022	17-11-2023					
9	PLR Projects, Hyderabad	21-09-2017	20-03-2020	30-09-2020	30-09-2021	30-09-2022	28-02-2023	31-10-2023				
10	Aster, Hyderabad	21-09-2017	20-03-2020	20-03-2021	20-03-2022	20-03-2023						
11	M/s TATA Projects	22-05-2021	21-11-2022	21-03-2024								
11	Aster, Hyderabad	23-10-2017	22-04-2020	14-05-2021	31-12-2021	31-12-2022	30-04-2023					
12	KEC, Gurgaon	28-09-2018	28-03-2021	28-03-2022	28-03-2023	31-03-2024						
13	UNITECH POWER TRANSMISSION LTD	22-05-2021	21-11-2022	21-11-2023								
14	L&T	01-04-2021	01-10-2023									
15	VSPL Energy Private Limited	26-02-2021	26-11-2021	26-11-2022	26-11-2023							
16	M/s Vikran	09-03-2021	09-09-2022	08-09-2023								
17	M/s Vikran	26-02-2021	26-08-2022	31-03-2023								
18	M/s Salasar	22-05-2021	21-05-2023									
19	Neccon Power, Jorhat	07-01-2016	07-11-2018	31-12-2019	30-06-2020	31-12-2020	30-04-2021	30-11-2021	31-03-2022	30-06-2022	31-12-2022	30-06-2023
20	Tata Projects, Secunderabad	28-02-2018	27-08-2020	31-03-2021	31-03-2022	31-12-2022	30-06-2023					
21	Shyama Power, Gurgaon	01-02-2016	01-12-2018	30-05-2019	31-12-2019	30-06-2020	31-03-2021	31-03-2022	31-03-2023	31-03-2024		
22	KEC, Gurgaon	31-10-2016	31-08-2019	31-03-2020	31-12-2020	31-12-2020	31-10-2021	31-03-2022	31-08-2022	30-06-2023		
23	KEI Industries, New Delhi	09-12-2016	08-10-2019	31-03-2020	30-09-2020	31-03-2021	31-12-2021	30-06-2022	31-12-2022	30-06-2023		
24	M/s Flowmore	30-06-2021	30-06-2023									
25	Tata Projects, Noida	02-03-2017	02-11-2019	31-06-2020	31-03-2021	31-12-2021	31-08-2022	31-12-2022	30-04-2023			
26	Tata Projects, Noida	02-03-2017	02-11-2019	31-05-2020	31-03-2021	31-12-2021	31-05-2022	31-08-2022	31-12-2022	30-04-2024		
27	Tata Projects, Secunderabad	15-01-2021	15-07-2022	31-12-2022	31-12-2023							
28	Tata Projects, Secunderabad	07-09-2016	07-05-2019	30-11-2019	30-05-2020	31-03-2021	31-12-2021	30-06-2022	31-12-2022	30-06-2023		
29	Tata Projects, Secunderabad	14-12-2020	14-06-2022	14-12-2022	31-03-2023	30-09-2023						
30	M/s Naolin	31-08-2021	31-12-2023									
31	M/s Naolin	31-08-2021	31-12-2023									
32	VIKRAN ENGINEERING AND EXIM PVT LTD	31-08-2021	31-12-2023									
33	LS Cable, Rewari	27-07-2018	27-10-2019	26-04-2020	26-10-2020	26-10-2021	26-10-2022	30-06-2023				
34	Ten Dot Net Cables Pvt. Ltd., Kolkata	03-09-2018	03-09-2019	03-09-2020	30-06-2021	31-12-2021	31-12-2022	30-06-2023				
35	Tejas Networks, Bangalore	25-03-2018	23-10-2020	31-03-2022	31-12-2022	30-06-2023						
36	Meher Engineering	01-09-2021	01-05-2022									
37	KEC International Ltd	31-01-2022	30-04-2022	30-06-2022	31-10-2022	31-12-2022	31-03-2023					

