

प.क्षे.-II/ लोक सूचना/2021/054/

दिनांक : 02/06/2021

सेवा में,
श्री मुकेश आई. पटेल
A-104, गणेश मेरिडियन,
कार्गिल पेट्रोल पम्प के सामने,
एस.जी. हाइवे, सोला, अहमदाबाद – 380 060, गुजरात

विषय : सूचना का अधिकार अधिनियम 2005 के अंतर्गत मांगी गयी जानकारी के संबंध में ।


महोदय,

सूचना के अधिकार अधिनियम 2005 के तहत आपके द्वारा प्रेषित पत्र, इस कार्यालय में के.लो.सू. के द्वारा दिनांक 05/03/2021 को प्राप्त हुआ है। आवेदन पत्र में मांगी गयी जानकारी इस पत्र के साथ संलग्न प्रेषित है। यहाँ यह उल्लेख करना अति आवश्यक है कि COVID'19 Pandemic में सीमित कार्य गतिविधि होने के कारण जवाब प्रेषण में विलंब हुआ है ।

यदि आप केंद्रीय लोक सूचना अधिकारी के उत्तर से संतुष्ट न हों तो, CPIO के उत्तर की प्राप्ति के 30 दिनों के भीतर अपीलिय अधिकारी के सम्मुख अपील कर सकते हैं। आरटीआई अधिनियम, 2005 के तहत अपीलिय अधिकारी का नाम और पता निम्नानुसार है ।

श्री पी. सी. गर्ग, अपीलिय अधिकारी,
पावर ग्रिड कॉर्पोरेशन आफ इंडिया लिमिटेड,
प्लाट न-54, अम्बे विद्यालय के सामने, समा-सावली रोड,
वडोदरा – 390 024 (गुजरात).

धन्यवाद सहित,


केन्द्रीय लोक सूचना अधिकारी 2/6/21
पश्चिम क्षेत्र – II, वडोदरा

प्रतिलिपि: -

1. कार्यपालक निदेशक (प.क्षे.-II), वडोदरा – सादर सूचनार्थ
2. वरिष्ठ महाप्रबंधक (सतर्कता), प.क्षे.- II
3. मुख्य प्रबन्धक (LAW), प.क्षे.- II


श्री मुकेश आई. पटेल की आरटीआई अर्जी, 765/400/220kV भुज पूलिंग सब-स्टेशन निर्माण कार्य के लिए पावर ग्रिड द्वारा मेसर्स BHEL को अवार्ड किए गए कांट्रैक्ट के बारे में मांगी गयी जानकारी के संदर्भ में,

❖ बिंदुवार उत्तर नीचे दिया गया है ;

1. Please give the tender floating date and tender estimate value of the PGCIL 765/400/220kV Bhuj Pooling Substation;
2. Please give the details of participate bidders i.e. Bidders name & Quoted price value;
3. BHEL was the L1 bidder, So, please give the Work order value and work order date which was given to the BHEL;
4. Please give the original work completion period which was mentioned in the work order/contract;
5. BHEL completed this work or not? If it was completed then, give the date of work completion;
6. PGCIL extended the work time limit to this pertaining contract? If yes, then how much time limit was extended from the original work completion period;
7. PGCIL laid any penalty to the delay of the work on BHEL? If yes, then gives the value of the penalty. If no, then please give the points or reasons for why PGCIL not laid penalty to the BHEL for the delay of the work;
8. Did BHEL clear all of its sub-contractors' payment? If yes, then give its details. If no, then give us the details of the sub-contractors with due payment;
9. Was there any Vigilance/CBI/Third party inspection or inquiry on related to the quality, quantity, deviation, time limit extension or any other purpose for this contract? If yes, please give us all the final inquiry reports for the same;

Reply : For Point no.-1 to Point no.-9;

All the above information sought by applicant pertaining to third parties and includes commercial confidence, trade secrets or intellectual property, the disclosure of which would harm the competitive position of a third party and all the bidders and awarded contractor are in fiduciary relationship with POWERGRID, therefore, the disclosure of the same is exempted under Section 8(1)(d), 8(1)(e) and 8(1)(j) of RTI Act, unless the competent authority is satisfied that larger public interest warrants the disclosure of such information.


केन्द्रीय लोक सूचना अधिकारी 16/2
पश्चिम क्षेत्र - II, वडोदरा



Date: 18.02.2021

To,
The CPIO,
Power Grid Corporation Limited.,
Sama-Savli Road, Chanakyapuri
Society, Chanakyapuri Society,
Kasturba Nagar, New Sama, Vadodara,
Gujarat - 391740.

Sub: Request for the information under the RIGHT TO INFORMATION ACT, 2005.

Respected Sir,

I hereby requested for the provided that the below mention information regarding to the PGCIL 765/400/220KV Bhuj Pooling Substation.

1. Please gives the tender floating date and tender estimate value of the PGCIL 765/400/220KV Bhuj Pooling Substation.
2. Please give the details of participate bidders i.e. Bidders name & Quoted price value.
3. BHEL was the L1 bidder, So, please gives the Work order value and work order date which was given to the BHEL.
4. Please give the original work completion period which was mentioned in the work order/contract.
5. BHEL completed this work or not? If it was completed then, give the date of work completion.
6. PGCIL extend the work time limit to this pertaining contract? If yes, then how much time limit was extended from the original work completion period?
7. PGCIL laid any penalty to the delay of the work on BHEL? If yes, then gives the value of the Penalty. If no, then please give the points or reasons for why PGCIL not laid penalty to the BHEL for the delay of the work.
8. Did BHEL clear all of its sub-contractors payment? If yes, then give its details. If no, then give us the details of the sub-contractors with due payments.
9. Was there any Vigilance/ CBI/ Third party inspection or inquiry on related to the quality, quantity, deviation, time limit extension or any other purpose for this contract? If yes, please give us all the final inquiry reports for the same.

I also hereby, state that the information which have been sought is not cover under the categories which are not covered under the section 8 or under section 9 of the right of information act, 2005 and the best of my knowledge. It is pertaining to your Department/Office.

If any charges related to getting the certified copies of the above stated information, I will ready to pay in manner of Cash or DD as requested in communication.

(Signature)

Name of Applicant: Mukesh I Patel (Mo. +91- 9714067299)
Address of Communication: A-104, Ganesh Meridian,
Opp. Kargil Petrol Pump, SG
Highway, Sola, Ahmedabad - 380060.

