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PACKAGE: Erection works through Open Tender for Shifting works of 
POWERGRID 400kV S/C Indore-Asoj CK-01 TL so as to raise minimum conductor 
height on railway track crossing in connection with Dabhoi-Samlaya BG Railway 
Section of Vadodara Division, Western Railway  
 
SPECIFICATION NO: WR2/NT/W-MISC/DOM/G01/25/02667  
Rfx No.: 5002004291 

 
SPECIAL CONDITION–S OF CONTRACT (SCC) 

 
The following bid specific data for the Plant and Equipment to be procured shall amend 
and/or supplement the provisions in the General Conditions of Contract (GCC) 
 

Sl. 
No. 

GCC Clause 
Ref. No. 

Amendment/Supplement to GCC 

1.  General Joint Venture is not applicable for the subject package. Accordingly, 
all the provisions pertaining to Joint Ventures stand deleted. 

2. – General Advance payment is not applicable for the subject package. 
Accordingly, all the provisions pertaining to Advance payment 
stand deleted. 

3.  GCC 1.1(o) Supplementing Sub-Clause GCC 1.1(o) 

The Employer is:  
Power Grid Corporation of India Ltd., 
Western Region -II, Regional Head Quarter,  
Plot No 54, Beside Riya Revti Resort , 
Sama Savli Road, Vadodara – 390024 

Kind Attn.:  
Manager (C&M), 
Mobile:  7042009603 ; Email:    mukul1994@powergrid.in  

4.  GCC 1.1(w) Supplementing Sub-Clause GCC 1.1(w) 

The Owner is: 
Power Grid Corporation of India Ltd., 
Western Region -II, Regional Head Quarter,  
Plot No 54, Beside Riya Revti Resort, 
Sama Savli Road, Vadodara – 390024 

5.  GCC 1.1 (ee) Supplementing Sub-Clause GCC 1.1(ee) 

Time for Completion: 

 

 

mailto:mukul1994@powergrid.in
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Sl. 
No. 

GCC Clause 
Ref. No. 

Amendment/Supplement to GCC 

Description Completion Period 
(from date of NOA) 

Erection works through Open Tender for 
Shifting works of POWERGRID 400kV S/C 
Indore-Asoj CK-01 TL so as to raise minimum 
conductor height on railway track crossing in 
connection with Dabhoi-Samlaya BG Railway 
Section of Vadodara Division, Western 
Railway 

08 Months 

6.   GCC 4.1 Supplementing GCC 4.1 
 
Time Schedule for completion is the essence of Contract. 
 

The consignee location shall be as below- 
 
400kV S/C Indore-Asoj CK-01 TL  
 

Engineer In-Charge:  
 
Sr. GM,  
Powergrid Corporation of India Limited, 
765/400/220kV Waghodiya GIS Substation,  
Khandagam, The: Waghodiya,  
Vadodara, Gujarat (Pin-391760). 

 

7.  GCC 5.7 Insert a new clause GCC 5.7 as follows: 
 
(New clause is not applicable for service contract) 

 

 

8.  GCC 9.2 Deleted, since there is no provision for Advance Payment. 

9.  GCC 9.3.1 Supplementing Sub-Clause GCC 9.3.1 
 
The Performance Security for the due performance of the Contract in 
the amount equivalent to Ten percent (10%) of the Contract Price, shall 
be provided by the Contractor.  
 
The performance security(ies) shall be extended by the Contractor time 
to time till ninety (90) days beyond the actual Defect Liability Period, as 
may be required under the Contract. 
 
The Contractor shall also arrange additional Performance Security 
(ies), if applicable as per stipulated QR/Clause no. 5 of Joint Deed of 
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Sl. 
No. 

GCC Clause 
Ref. No. 

Amendment/Supplement to GCC 

Undertaking mentioned at Sl. No. 20, 22 of Section – VI: Sample 
Forms and Procedures.  
 
Also, the successful bidder is required to arrange additional 
Performance Security(ies), for various equipment, if applicable, in line 
with the requirements specified in Technical Specifications. 
 
The above additional Performance Securities shall be submitted before 
release of first dispatch payment of respective equipment. The said 
security(ies) shall be required to be extended time to time till ninety 
(90) days beyond the actual Defect Liability Period for said equipments 
as may be required under the Contract. 
 
Note: In case of JV bid involving an Indian Entity and its Collaborator/ 
parent/ principal company as partner (s), additional performance 
guarantees from the Collaborator(s)/ parent/ principal company [as 
stipulated at para 1.2 (b) (ii) & para 1.3 (b) (ii) of Annexure-A (BDS)] shall 
not be required to be submitted. 
 
 

Alternatively, towards performance security pro-rata deduction at 
the rate of ten percent (10%) from the Running Bills of the 
contractor shall be made towards Security Deposit (SD). This 
deduction (including the initial Security Deposit) shall be 
continued till the total amount towards Security Deposit reaches 
ten percent (10%) of the Contract Price.  
 

The earnest money submitted by the contractor along with the bid/ 
tender shall be treated as initial Security Deposit. In case the bid 
security submitted is in the form of Bank Guarantee, the equivalent 
amount shall be additionally deducted from the first payment made 
to the Contractor and immediately thereafter, the Bank Guarantee 
towards bid security shall be returned to the bidder. Further, in such 
a case, the validity of Bank Guarantee towards bid security shall be 
ensured till the deduction towards initial security deposit, as 
aforesaid, is affected. 

10.  GCC 9.3.1.2 
(b) 

Replace the Clause reference GCC 9.3.1.1(b) appearing in second line 
with Clause GCC 9.3.1.2(a) 
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Sl. 
No. 

GCC Clause 
Ref. No. 

Amendment/Supplement to GCC 

11.  GCC 9.3.1.2 
(d) 

In case the Contractor fails to submit the performance security within 
28 days of the Notification of Award, the Employer, without prejudice 
to any other rights or remedies it may possess under the Contract, may 
consider the bid submitted by Contractor in future packages as non 
responsive in line with ITB 13.6 forfeit the bid security and/or may 
terminate the Contract forthwith pursuant to GCC Clause 36.  

12.  GCC 9.3.2 Replace Sub-Clause GCC 9.3.2 
The performance security shall, at the contractor’s option, be in the 
form of a crossed bank draft/pay order /banker certified cheque in 
favour of Employer as stipulated in SCC in the Form of 
unconditional Bank Guarantee attached hereto in the Section VI - 
Sample Forms and Procedures. 
 
Alternatively, if performance security is to be submitted in favor of 
POWERGRID, the same can be submitted as online payment 
through POWERGRID ONLINE PAYMENT UTILITY- 
https://epay.powergrid.in, a link of which is provided on the 
POWERGRID website www.powergridindia.com. While making 
online payment towards performance security, the bidder shall 
choose Segment as “Suppliers” and fill in details as follows: 
 

Payment Category Performance Security  

 Sub-category Performance Security Payment–WR 
II 

Name of Depositor Name of the 
Contractor/Collaborator/Tower 
manufacturer/Licensor etc. 

Vendor Code, if 
applicable  

POWERGRID vendor code of the 
Contractor Collaborator/Tower 
manufacturer/Licensor etc., if 
existing  

Payment Remarks Performance Security for ………….. 
[enter the name of the contract and last 
four digits of the CA number] 

 
The copy of ‘Online Payment Acknowledgement – Suppliers’ 
generated subsequent to the payment shall be submitted by the 
Contractor. The online payment facility shall be for payment in 
Indian Rupees only. 
 



 
Section – VI: Special Conditions of Contract                      Page 5 
 

  

Sl. 
No. 

GCC Clause 
Ref. No. 

Amendment/Supplement to GCC 

Alternately, bidder may opt for submission of Contract Performance 
Guarantee in form of Security Deposit. An amount of 10% amount 
of Contract Price shall be deducted from each Running Bill of the 
successful bidder till total reaches 10% of Contract Value. Security 
Deposit shall be released within 30 days from the date of successful 
completion of Warranty Period/ Defect Liability Period. No interest 
shall be payable to the Contractor against SD. 
 

13.  GCC 9.3.5 Add new Sub-Clause GCC 9.3.5: 
 
No interest shall be payable by the Employer on the performance 
security. 

14.  GCC 9.3.6 Add new Sub-Clause GCC 9.3.6: 
 
During execution of contract the Contractor, after submission of 
Performance Security in form of a crossed bank draft/pay order 
/banker certified cheque/ online payment through POWERGRID 
ONLINE PAYMENT UTILITY, may opt to furnish the Performance 
Security in form of bank guarantee for the same amount and as per 
same terms of the Contract. On acceptance by the Employer of 
Performance Security submitted in the form of Bank Guarantee 
following receipt of confirmation from the issuing Bank, the said 
amount shall be refunded. 

15.  GCC 9.3.1 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Add new Sub-Clause GCC 9.3.1.6: 
 
9.3.1.6. Alternatively, towards performance security pro-rata 

deduction at the rate of Ten percent (10%) from the Running 
Bills of the contractor shall be made towards Security Deposit 
(SD). This deduction (including the initial Security Deposit) 
shall be continued till the total amount towards Security 
Deposit reaches Ten percent (10%) of the Contract Price. 

 
9.3.1.6.1The earnest money submitted by the contractor along with 

the bid/ tender shall be treated as initial Security Deposit. In 
case the bid security submitted is in the form of Bank 
Guarantee, the equivalent amount shall be additionally 
deducted from the first payment made to the Contractor and 
immediately thereafter, the Bank Guarantee towards bid 
security shall be returned to the bidder. Further, in such a 
case, the validity of Bank Guarantee towards bid security 
shall be ensured till the deduction towards initial security 
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Sl. 
No. 

GCC Clause 
Ref. No. 

Amendment/Supplement to GCC 

deposit, as aforesaid, is affected. 
 
9.3.1.6.2No interest shall be payable by the Employer on the above 

SD. 
 

16.  GCC 9.4 Replace GCC 9.4 with the following: 
 

      Issuing Banks  
 

The Bank Guarantee for Advance Payment Security and 
Performance Security are to be provided by the Contractor, which 
should be issued either:  
 

(a)  by a Public Sector Bank located in India, or  
 

(b)  a scheduled Indian Bank having paid up capital (net of any 
accumulated losses) of Rs. 1,000 Million or above (the latest annual 
report of the Bank should support compliance of capital adequacy 
ratio requirement), or  

 

(c)  by a foreign bank or a subsidiary of a foreign bank, acceptable to 
the Employer, with overall international corporate rating or rating 
of long term debt not less than A- (A minus) or equivalent by a 
reputed rating agency. Further, the Bank Guarantee should be 
confirmed by either (i) its corresponding bank located in India; or 
(ii) a Public Sector Bank located in India; or (iii) a scheduled 
commercial private bank located in India as per para (b) above. 
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Sl. 
No. 

GCC Clause 
Ref. No. 

Amendment/Supplement to GCC 

17.  GCC 9.4 Supplementing GCC Clause 9.4 with the following  
 

The contractor has the option to submit BG (towards Advance 
Payment Security and Performance Security) using SFMS Platform. 

 

The Account details of POWERGRID for the purpose of Bank 
Guarantee (towards Advance Payment Security and Performance 
Security) to be issued using SFMS Platform are as given below: 
 

  Name of the Bank and 
Address 

IFSC Code POWERGRID 
Current A/c No. 

State Bank of India,  
VIP Road (Baroda) Virnagar 
Society Baroda Gujarat – 
390018 
 

SBIN0009162 30209822943 

 
In addition to the above, the Bank Guarantee (towards  Advance 
Payment Security and Performance Security)    should be submitted 
in the Physical form as specified in GCC Clause 9. 
 

18.  GCC 11 Supplementing the GCC Clause 11 
 
Notwithstanding the provisions of Clause GCC 11.1 above, the 
copyright in all the drawings, documents and other materials 
containing data and information for design(s) which have been 
developed by the Contractor or by any third party under the 
Contract shall remain vested in the Employer for the material and in 
the manner as detailed in the Technical Specification, Vol-II of the 
Bidding Documents. 

19.  GCC 13.1 Supplementing GCC 13.1 
 
The Engineer in-charge  for the package shall be:  
 
Sr. GM,  
Powergrid Corporation of India Limited, 
765/400/220kV Waghodiya GIS Substation,  
Khandagam, The: Waghodiya,  
Vadodara, Gujarat (Pin-391760). 



 
Section – VI: Special Conditions of Contract                      Page 8 
 

  

Sl. 
No. 

GCC Clause 
Ref. No. 

Amendment/Supplement to GCC 

20.  GCC 14.2 Append the following at the end of the clause –  
 
Further to above, the concerned POWERGRID’s site executive 
shall enter into a location-wise programme in advance on a 
periodic basis, preferably, every week/ fortnight with the 
Contractor after the consent of Site In-charge and the deployment 
of gangs shall be made by the contractor according to the agreed 
programme.    
 

21.  GCC 14.4 Append the following at the end of the clause –  
 
Notwithstanding above, in case, the Contractor is unable to 
provide sufficient materials, services or labor to execute and 
complete the Facilities at rates of progress that give reasonable 
assurance to the Employer that the Contractor can attain 
Completion of the Facilities within the scheduled Time for 
Completion or any extension provided thereof as per the Contract, 
then the Employer may facilitate the Contractor in the manner 
detailed at GCC Clause 36B (Facilitation) to expedite timely 
completion of the Contract.  
 

22.  GCC 15.1 Supplementing GCC 15.1 
 

Further, the Contractor shall not subcontract any work to a 
subcontractor/sub vendor from such countries which shares a land 
border with India unless such subcontractor/sub vendor fulfills all 
requirement in regard to ‘Bidder from a country which shares a 
land border with India’ as per ITB clause 2.1. 
 

23.  GCC 16.3.5 Sub-clause modified as below – 
  
If any dispute or difference occurs between the Employer and the 
Contractor in connection with or arising out of the disapproval by the 
Project Manager of any document and/or any modification(s) thereto that 
cannot be settled between the parties within a reasonable period, then such 
dispute or difference may be referred to an Arbitrator for determination 
/Conciliation Committee of Independent Experts (CCIE) for resolution  
in accordance with GCC Sub-Clause 39 / GCC Sub-Clause 40 hereof. If 
such dispute or difference is referred to an Arbitrator/CCIE, the Project 
Manager shall give instructions as to whether and if so, how, performance 
of the Contract is to proceed. The Contractor shall proceed with the 
Contract in accordance with the Project Manager’s instructions, provided 
that if the Contractor’s view on the dispute gets uphold as a result of the 
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Sl. 
No. 

GCC Clause 
Ref. No. 

Amendment/Supplement to GCC 

Arbitration/Conciliation proceedings, then the Contractor shall be 
reimbursed by the Employer for any additional costs incurred by reason of 
such instructions and shall be relieved of such responsibility or liability in 
connection with the dispute and the execution of the instructions as 

decided in Arbitration/CCIE proceedings, and the Time for Completion 
shall be extended accordingly. 

 

24.  GCC Clause 
18.1.3(a) 

Replace GCC Clause 18.1.3(a) with the following: 
 
The Contractor shall provide and employ on the Site in the installation of 
the Facilities such formally certified skilled labor as is necessary for the 
proper and timely execution of the Contract. Labour having “Recognition 
of Prior Learning”(RPL) Certification (under Pradhan Mantri Kaushal Vikas 
Yojana(PMKVY)) may be employed by the Contractor. Further, in case of 
deployment of semi-skilled and un-skilled labour, the contractor shall 
ensure that all such workers would be skilled through Recognition of 
Prior Learning (RPL) within 02 months from the date of commencement 
of work. All the costs to the above effect shall be borne by the 
Contractor. 
 
The Contractor is encouraged to use local labor preferably from weaker 
sections of society particularly SC & ST persons, that has the necessary 
skills. 

25.  GCC Cl. 
18.3.1.4 

Replace GCC Clause 18.3.1.4 with the following: 
 
Salient features of some major laws applicable to establishments engaged 
in building and other construction works: 
 
(a) Employee’s Compensation Act 1923: The Act provides for 
compensation in case of injury by accident arising out of and during the 
course of employment………………… 

26.  GCC 
18.3.3 

Replace GCC 18.3.3. with the following: 
 
Annexure-I to SCC 
 

27.  GCC 19.7 If any dispute or difference of opinion shall arise between the parties in 
connection with or arising out of the test and/or inspection of the Plant 
and Equipment or part of the Facilities that cannot be settled between the 
parties within a reasonable period of time, it may be referred to an 
Arbitrator for determination /Conciliation Committee of Independent 
Experts (CCIE) for resolution in accordance with GCC Sub-Clause 
39/GCC Sub-Clause 40. 

28.  GCC 20.2.1 Deleted as Guarantee Tests are not applicable. 
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Sl. 
No. 

GCC Clause 
Ref. No. 

Amendment/Supplement to GCC 

29.  GCC 20.2.2.1 
(II) 

Deleted as Functional Guarantees are not applicable 
 

30.  GCC 21.2 If the Contractor fails to comply with the Time for Completion in 
accordance with Clause GCC 21 for the whole of the facilities, (or a part for 
which a separate time for completion is agreed) then the Contractor shall 
pay to the Employer a sum equivalent to 0.05% (zero point zero five 

percent) of the Contract Price for the whole of the facilities, (or a part for 
which a separate time for completion is agreed) as liquidated damages for 
such default and not as a penalty, without prejudice to the Employer's 
other remedies under the Contract, for each day which shall elapse 
between the relevant Time for Completion and the date stated in Taking 
Over Certificate of the whole of the Works (or a part for which a separate 
time for completion is agreed) subject to the limit of five percent (5%) of 
Contract Price for the whole of the facilities, (or a part for which a separate 
time for completion is agreed).  
 
The parties agree that the sum specified above is not a penalty but a 
genuine pre-estimate of the loss/damage which will be suffered by the 
Employer for default on the part of the Contractor and said amount will 
be payable without proof of actual loss or damage caused by such 
default. 
 
The Employer may, without prejudice to any other method of recovery, 
deduct the amount of such damages from any monies due or to become 
due to the Contractor. The payment or deduction of such damages shall 
not relieve the Contractor from his obligation to complete the Works, or 
from any other of his obligations and liabilities under the Contract. 
 

31.  GCC 22.1  The Defect Liability Period shall be Twelve (12) months from the date of 
Taking Over /Completion of Facilities (or any part thereof). 

32.  GCC 23 Deleted as Functional Guarantees are not applicable 

33.  GCC 30.1(a) 
(I) (ii) 
 

Transit Insurance Policy for indigenous equipment 
 

Similarly, Transit Insurance Policy shall be taken wherein only inland 
transit is involved for the movement of Plant and Equipment including 
mandatory Spares supplied from within India. The policy shall cover 
movement of Plant and Equipment including mandatory Spares from the 
manufacturer’s works to the project’s warehouse at final destination site. 
Inland Transit Clause (ITC) ‘A’ along with Strike Riots & Civil Commotion 
(SRCC) extension cover shall be taken. 
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Sl. 
No. 

GCC Clause 
Ref. No. 

Amendment/Supplement to GCC 

34.  GCC 33.2.3 Clause is modified as below –  
 
If before or during the preparation of the Change Proposal it 
becomes apparent that the aggregate effect of compliance therewith 
and with all other Change Orders that have already become binding 
upon the Contractor under this GCC Clause 33 would be to increase 
or decrease the Contract Price as originally set forth in Article 2 
(Contract Price and Terms of Payment) of the Contract Agreement 
or subsequently amended Contract Price pursuant to GCC Clause 
36A (Partial Offloading) hereof, by more than the percentage 
specified in SCC, the Employer and the Contractor shall mutually 
agree on specific rates for valuation of the Change beyond the 
specified percentage. 
 
For the said purpose, the Contract Price means the Contract Price of 
the Facilities notwithstanding the Construction of the Contract. 
 

35.  GCC 33.2.3 Supplementing Sub-Clause GCC 33.2.3 
 

The Employer, in addition to situation described in Clause 31.1 
above, reserves the right to increase or decrease the quantity of 
Goods & Related Services specified to the extent of Twenty-Five (25) 

percent of the Contract Price, without any change in unit price or 
other terms and conditions during the execution of the Contract. 
However, the quantities of individual items and services may vary 
upto any extent. 

36.  GCC 33.2.5 Sub-clause is modified as below – 
 
The Employer shall issue the Contractor with a Change Order pursuant to 
GCC Sub-Clause 33.2 by way of amendment to the Contract or in any 
other manner deemed appropriate. Even if the Employer and the 
Contractor cannot reach agreement on the price for the Change, an 
equitable adjustment to the Time for Completion, or any other matters 
related to the Change Proposal, the Employer may nevertheless instruct 
the Contractor to proceed with the Change by issue of a “Pending 
Agreement Change Order” (“Pending Agreement Amendment”). 
 
Upon receipt of a Pending Agreement Change Order, the Contractor shall 
immediately proceed with effecting the Changes covered by such Order. 
The parties shall thereafter attempt to reach agreement on the outstanding 
issues under the Change Proposal. 
 
If the parties cannot reach agreement within sixty (60) days from the date 
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Sl. 
No. 

GCC Clause 
Ref. No. 

Amendment/Supplement to GCC 

of issue of the Pending Agreement Change Order, then the matter may be 
referred to the Arbitrator/CCIE in accordance with the provisions of GCC 
Clause 38 & 39/40. 

 

37.  GCC 34.2 Sub-clause is modified as below – 
 
Except where otherwise specifically provided in the Contract, the 
Contractor shall submit to the Project Manager a notice of a claim for an 
extension of the Time for Completion, together with particulars of the 
event or circumstance justifying such extension as soon as reasonably 
practicable after the commencement of such event or circumstance. As 
soon as reasonably practicable after receipt of such notice and supporting 
particulars of the claim, the Employer and the Contractor shall agree upon 
the period of such extension. In the event that the Contractor does not 
accept the Employer’s estimate of a fair and reasonable time extension, the 
Contractor shall be entitled to refer the matter to Arbitration/Conciliation, 
pursuant to GCC Sub-Clause 39/GCC Sub-Clause 40. 
 

38.  GCC 36.2.2 Sub-clause is modified as below – 

 
If the Contractor 
 
(a) has abandoned or repudiated the Contract 
 
(b) has without valid reason failed to commence work on the 
Facilities promptly or has suspended (other than pursuant to GCC 
Sub-Clause 35.2) the progress of Contract performance for more 
than twenty-eight (28) days after receiving a written instruction 
from the Employer to proceed 
 
(c) persistently fails to execute the Contract in accordance with the 
Contract or persistently neglects to carry out its obligations under 
the Contract without just cause 
 
(d) refuses or is unable to provide sufficient materials, services or 
labor to execute and complete the Facilities in the manner specified 
in the program furnished under GCC Sub-Clause 14.2 at rates of 
progress that give reasonable assurance to the Employer that the 
Contractor can attain Completion of the Facilities by the Time for 
Completion as extended, 
 
then the Employer may, without prejudice to any other rights it may 
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Sl. 
No. 

GCC Clause 
Ref. No. 

Amendment/Supplement to GCC 

possess under the Contract, give a notice to the Contractor stating 
the nature of the default and requiring the Contractor to remedy the 
same. If the Contractor fails to remedy or to take steps to remedy the 
same within fourteen (14) days of its receipt of such notice, then the 
Employer may have the option to partially offload the Contract in 
line with GCC Clause 36A or terminate the Contract forthwith by 
giving a notice of termination to the Contractor that refers to this 
GCC Sub-Clause 36.2. 
 

New Clause GCC 36A: Partial Offloading added 

39.  GCC 36A.1 Pursuant to GCC sub-Clause 36.2.2, Employer reserves the right to 
offload a part of the Facilities under the Contract where a separate 
time for Completion of such part is specified in the Contract.  
 

40.  GCC 36A.2 The partial offloading under the Contract shall be treated as 
termination for the corresponding offloaded part of the Facilities. 
The modality to be adopted for such termination of Part Contract 
including recovery mechanism etc. shall be suitably tied up with the 
Contractor. Where no consensus could be arrived between Employer 
and Contractor in this regard, a suitable notice on the methodology 
to be adopted shall be issued and action be initiated based on the 
response received from the contractor. If no response is received, 
Employer shall notify the contractor on the methodology being 
adopted.   
 

41.  GCC 36A.3 In case of partial offloading under the Contract, in case, the 
contractor has opted for taking interest bearing advances, the 
contractor shall refund the outstanding advance against the 
offloaded portion and the same would be adjusted. In case the 
contractor requests that the outstanding advance against the 
offloaded portion cannot be refunded due to their financial 
constraints, the additional advance would be considered as special 
advance and the rate of recovery of advance shall be enhanced in the 
live portion of the Contract so as to adjust the amount as per 
contractual provisions before attempting for recovery through other 
tools as available.  
 
[In cases where Interest free advance is released with a time bound 
recovery, the same shall be adjusted as per the instalments/duration 
of recovery defined in the contract. (Applicable for cases where 
Interest Free Advance is extended to the Contractor)] 
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Amendment/Supplement to GCC 

 

42.  GCC 36A.4 The Performance Security corresponding to offloaded part shall not 
be reduced till procurement and execution of offloaded part is 
concluded and the risk and cost component of the offloaded part is 
adjusted.  

43.  GCC 36A.5 For the offloaded part of the Contract, the Employer may complete 
the Facilities itself or by employing any third party. The Employer 
may, to the exclusion of any right of the Contractor over the same, 
take over and use with the payment of a fair rental rate to the 
Contractor, with all the maintenance costs to the account of the 

Employer and with an indemnification by the Employer for all 
liability including damage or injury to persons arising out of the 
Employer’s use of such equipment, any Contractor’s Equipment 
owned by the Contractor and on the Site in connection with the 
Facilities pursuant to the offloaded part for such reasonable period 
as the Employer considers expedient for the supply and installation 
of the Facilities under the offloaded part. 
 
Upon completion of the Facilities for offloaded part or at such earlier 
date as the Employer thinks appropriate, the Employer shall give 
notice to the Contractor that such Contractor’s Equipment will be 
returned to the Contractor at or near the Site and shall return such 
Contractor’s Equipment to the Contractor in accordance with such 
notice. The Contractor shall thereafter without delay and at its cost 
remove or arrange removal of the same from the Site. 
 

44.  GCC 36A.6 Subject to GCC Sub-Clause 36A.7, the Contractor shall be entitled to 
be paid the Contract Price attributable to the Facilities executed 
under the offloaded part of the Contract as of the date of 
offloading/termination, the value of any unused or partially used 
Plant and Equipment on the Site related to the offloaded part, and 
any other sums determined pursuant to GCC Clause 36A.2. Any 
sums due to the Employer from the Contractor pertaining to the 
offloaded part, accruing prior to the date of offloading/termination, 
shall be deducted from the amount to be paid to the Contractor 
under this offloaded part of the Contract. 
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GCC Clause 
Ref. No. 

Amendment/Supplement to GCC 

45.  GCC 36A.7 If the Employer completes the Facilities under the offloaded part, the 
cost of completing such Facilities by the Employer shall be 
determined. 
 
If the sum that the Contractor is entitled to be paid, pursuant to GCC 
Sub-Clause 36A.6, plus the reasonable costs incurred by the 
Employer in completing the Facilities under the offloaded part, 
exceeds the Contract Price for the Facilities under the offloaded part, 
the Contractor shall be liable for such excess. 
 
If such excess is greater than the sums due to the Contractor under 
GCC Sub-Clause 36A.6, the Contractor shall pay the balance to the 
Employer failing which Performance Security be encashed and 
necessary recovery be done, and if such excess is less than the sums 
due to the Contractor under GCC Sub-Clause 36A.6, the Employer 
shall pay the balance to the Contractor.  
 
The Employer and the Contractor shall agree, in writing, on the 
computation described above and the manner in which any sums 
shall be paid. 
 

46.  GCC 36A.8 In this GCC Clause 36A, the expression “Facilities executed” shall 
include all work executed, Installation Services provided, and all 
Plant and Equipment acquired (or subject to a legally binding 
obligation to purchase) by the Contractor and used or intended to be 
used for the purpose of the Facilities under the offloaded Part, up to 
and including the date of offloading/termination of the Part. 

47.  GCC 36A.9 Subsequent to off-loading, change percentage pursuant to GCC 
Clause 33 shall be based on revised scope of work and 
corresponding Contract Price. Offloaded part shall not be 
considered for the percentage of Change Proposal.   

New clause GCC 36B: Facilitation added 

48.  GCC 36B.1 Pursuant to GCC Clause 14.4, in case, the Contractor is unable to 
provide sufficient materials, services or labor to execute and 
complete the Facilities at rates of progress that give reasonable 
assurance to the Employer that the Contractor can attain Completion 
of the Facilities within the scheduled Time for Completion or any 
extension provided thereof as per the Contract, then the Employer 
may, without prejudice to any other rights it may possess under the 
Contract, facilitate the Contractor for such minor supply items or 
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services, as it deems appropriate, to expedite timely completion of 
the Contract. Such facilitation extended shall however be under the 
overall obligation of the Contractor and the same shall be without 
prejudice to the warranty(ies) and guarantee(s) under the Contract. 
 

49.  GCC 36B.2 The facilitation, as above, by Employer shall be applicable for 
smaller part of the Contract not exceeding 10% of the Contract Price. 
In case of facilitation beyond 10% of the Contract Price, the same 
shall be considered as Partial Offloading to the extent that such 
facilitation is to be considered as Termination of Contract due to 
Contractor’s default for the purpose of event-based Performance 
assessment of the Contractor in Employer’s future Contracts. 
 
For the said purpose, the Contract Price means the Contract Price of 
the Facilities notwithstanding the Construction of the Contract. 
 

50.  GCC 36B.3 Any expenditure incurred by POWERGRID towards such supplies 
or services shall be treated as an interest-bearing advance, interest 
rate of which shall be at the rate equal to twice the one year MCLR 
rate [One year Tenor rate p.a.] published by State Bank of India 
prevailing as on the date of intimation for Facilitation as per GCC 
Clause 36B.4. The advance i.e. expenditure incurred by 
POWERGRID towards facilitating the Contractor shall be adjusted 
with utilization of supplies or services extended during Facilitation 
at the time of corresponding bill payment for such supplies or 
services to the Contractor & the interest shall be recovered 
accordingly. However, the contractor may opt for earlier adjustment 
with other bills (before utilization) also & the interest shall be 
accordingly recovered till adjustment. 
 

51.  GCC 36B.4 The said facilitation can be extended with or without the prior 
consent of the Contractor in the interest of the Contract completion. 
However, the contractor shall be intimated at least 15 days in 
advance for exercising the above option. 

52.  GCC 38.2.1 Sub-clause modified as below –  
 
The decision/instruction of the Project Manager shall be deemed to have 
been accepted by the Contractor unless notified by the Contractor of his 
intention to refer the matter for Arbitration/Conciliation within thirty (30) 
days of such decision/instruction. 
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53.  GCC 38.2.2 Sub-clause modified as below –  
 
In the event the Project Manager fails to notify his decision as aforesaid 
within thirty (30) days, the Contractor, if he intends to go for 
Arbitration/Conciliation, shall notify his intention to the Project Manager 
within 30 days of expiry of the first mentioned period of thirty days failing 
which it shall be deemed that there are no dispute or difference between 
the Employer and the Contractor. 

54.  GCC 38.3 Sub-clause modified as below –  
 
In case of dispute or difference between the Employer and the Contractor, 
if the Employer intends to go for Arbitration/Conciliation, he shall notify 
such intention to the Contractor. 
 

55.  GCC 38 New clause 38.4 added below existing clause – 
 
38.4 All disputes or differences in respect of which the decision, if any, of 
the Project Manager and/or the Head of the Implementing Authority has 
not become final or binding as aforesaid shall be settled by 
arbitration/conciliation in the manner provided herein below. 

56.  GCC 39.1 Clause is deleted 

57.  GCC 39.1 Renumbering GCC Clauses 39.2, 39.3, 39.4, 39.5 and 39.6 as 39.1, 39.2, 39.3, 

39.4 and 39.5 respectively 
 

58.  GCC 39.5 Add new sub clause 39.6 
 
39.6 Notwithstanding the above, in case the contractor is a Central Public 
Sector Enterprise (CPSE)/Government Organization or Department then 
the dispute/ difference (other than those related to taxation matters) 
between the Employer and the Contractor shall be settled through 
Administrative Mechanism for Resolution of CPSEs Disputes (AMRCD) as 
mentioned in DPE OM No. 4(1)/2013-DPE(GM)/FTS-1835 dated 
22.05.2018 and DPE OM No. DPE-GM-05/0003/2019-FTS-10937 dated 
20.02.2020. The decision through AMRCD will be final and binding on all 
the concerned.  
 

59.  GCC 39 Add new Clause GCC 40 regarding Conciliation having sub-clauses 40.1, 
40.2,40.3,40.4,40.5 and 40.6 as brought out below. 

60.  GCC 40.1 The mechanism of Dispute resolution through Conciliation shall be 
available in cases where the amount involved in the dispute exceeds INR 1 
Cr.  
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61.  GCC 40.2 The settlement of Disputes through conciliation mechanism shall be done 
by the Conciliation Committee of Independent Experts (CCIE) constituted 
by Ministry of Power, Govt. of India as per the procedure outlined in its 
OM dated 29.12.2021 as detailed herein below and its subsequent 
amendments/modifications (if any). 
 

62.  GCC 40.2.1 Each member of CCIE would be paid a sum of Rs. 50,000/- as sitting fee 
per sitting. In addition, Rs. 5,000/- per sitting will be paid for local 
transport charges for each day of proceeding. The conciliation proceedings 
shall be completed in each case through 5 sittings in a period of not more 
than three months from the date the reference made to the CCIE. In 
exceptional cases, if any dispute so merits, the time period may be 
extended at the discretion of Conciliation Committee (with reasons to be 
recorded in writing), for a further period of three months. In case, a 
particular dispute requires more than 5 sittings, the same may be held at 
the discretion of the CCIE but with a cap on payment of fee for 5 sittings 
only. The local transport charges shall, however, be paid as provided for 
each day of sitting beyond the 5 sittings. 

63.  GCC 40.2.2 The CCIE shall hold day to day sitting at the Headquarter of the Employer 
or New Delhi and may hold as many sittings every month as it deems 
appropriate keeping in view the volume of work. 

64.  GCC 40.2.3 All expenditure incurred on the conciliation proceedings including 
payment of fees to the Conciliators, office space, logistic, secretarial 
assistance and other incidental expenses etc. shall be borne by the 
Employer initially. Thereafter it shall be shared equally by both parties on 
completion of the conciliation process. 
 

65.  GCC 40.3 The procedure of CCIE shall not be treated as alternate arbitration 
proceedings where both parties come with Statement of claims/defence, 
arguments/counter arguments, rejoinders, written submissions etc., aided 
by their respective lawyers. The forum of CCIE is a conciliation forum, 
where mutual give and take constitutes the essence, rather than strict legal 
positions of the parties. Hence, the parties are expected to be brief and to 
the point before the committee with regard to their respective stance and 
view the exercise in the spirit of conciliation / settlement. 
 

66.  GCC 40.4 The Standard Operating Procedure for the conciliation mechanism shall be 
as follows: 
 
i)  On receipt of a reference from the Contractor for conciliation of 

dispute, the concerned Executive Director (Region) of the Employer 
shall send a communication within 7 working days thereby inviting 
the Contractor to depute a team of their representatives to interact 
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with the Employer to crystallize the issues and prepare the agenda 
containing the gist on each dispute.  

 
ii)  Once a conciliation request has been raised by the contractor, within 

30 days the same shall be referred to the CCIE in the event of the 
matter remaining unresolved internally.  

 
iii)  The Employer will also be free to suggest the option of resolution of 

disputes by conciliation in case a dispute has arisen. The contractor 
may select any one of the CCIEs as constituted by MOP after leaving 
out those CCIEs which are unavailable due to work load or any other 
reason as maintained by Central Electricity Authority (CEA).  

 
iv)  The Conciliation process shall be conducted     under Part III of the 

Arbitration and Conciliation Act, 1996. 
 
v)  The Conciliation Committee would either be able to resolve and settle 

the dispute(s) between the parties, or the process may fail.  
 
vi) In the event of the conciliation proceedings being successful, the parties 

to the dispute would sign the written settlement agreement and the 
conciliators would authenticate the same. Such settlement agreement 
would then be binding on the parties in terms of Section 73 of the 
Arbitration and Conciliation Act, 1996. 

 
vii) After successful conclusion of Conciliation, proceedings, the Parties to 

the conciliation process, have to undertake and complete all necessary 
actions for implementation of the terms of settlement within a period 
of 30 days from execution of settlement agreement, unless a different 
timeline not exceeding 60 days is agreed upon in settlement 
agreement. All pending claims of parties, in connection with the 
dispute, before any other legal forum are to be withdrawn within the 
said 30 days in pursuance of the settlement agreement. 

 
viii)  In case of failure of the conciliation process at the level of the 

Conciliation Committee, the parties may withdraw from conciliation 
process and take recourse to the laid down legal process of Courts. 
However, the option of Arbitration would not be available once the 
conciliation mechanism has been exercised. 

 

67.  GCC 40.5 In cases of disputes pending before the Arbitration Tribunals or the 
Courts, both of the parties (i.e. Employer and Contractor) need to agree to 
explore the possibilities of conciliation through the Conciliation 
Committee of Independent Experts. In case of such agreement, an 
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appropriate reference shall be made to the Conciliation Committee, upon 
which the Committee shall proceed to examine such reference(s). The 
option of resolution through conciliation through CCIE would be open 
only in the event of the parties withdrawing from arbitration proceedings 
and undertaking to forego their rights to proceed for further arbitration in 
the subject matter. However, other legal remedies would be open to the 
parties in the event of the conciliation proceedings not being successful. 
 

68.  GCC 40.6 During settlement of disputes and conciliation proceedings, both parties 
shall be obliged to carry out their respective obligations under the 
Contract. 

69.  GCC 41 Following clause has been added after Clause 40 –  
 

Contractor’s Claims 
 

If the Contractor considers himself to be entitled to any additional 
payment, under any Clause of these Conditions or otherwise in 
connection with the Contract, the Contractor shall submit a notice to 
the Project Manager, describing the event or circumstance giving 
rise to the claim. The notice shall be given as soon as practicable, and 
not later than 28 days after the Contractor became aware, or should 
have become aware, of the event or circumstance, unless otherwise 
specified.  

 If the Contractor fails to give notice of a claim within such period of 28 
days, the Contractor shall not be entitled to additional payment, and the 
Employer shall be discharged from all liability in connection with the 
claim. Otherwise, the following provisions of this Sub-Clause shall apply. 

 The Contractor shall also submit any other notices which are required by 
the Contract, and supporting particulars for the claim, all as relevant to 
such event or circumstance. 

The Contractor shall keep such contemporary records as may be necessary 
to substantiate any claim, either on the Site or at another location 
acceptable to the Project Manager. Without admitting the Employer’s 
liability, the Project Manager may, after receiving any notice under this 
Sub-Clause, monitor the record-keeping and/or instruct the Contractor to 
keep further contemporary records. The Contractor shall permit the 
Project Manager to inspect all these records, and shall (if instructed) 
submit copies to the Project Manager. 

 Within 42 days after the Contractor became aware (or should have become 
aware) of the event or circumstance giving rise to the claim, or within such 
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other period as may be proposed by the Contractor and approved by the 
Project Manager, the Contractor shall send to the Project Manager a fully 
detailed claim which includes full supporting particulars of the basis of 
the claim and of the additional payment claimed. If the event or 
circumstance giving rise to the claim has a continuing effect: 

(a) this fully detailed claim shall be considered as interim; 

(b) the Contractor shall send further interim claims at monthly 
intervals, giving the accumulated delay and/or amount claimed, 
and such further particulars as the Project Manager may 
reasonably require; and 

(c) the Contractor shall send a final claim within 28 days after the end 
of the effects resulting from the event or circumstance, or within 
such other period as may be proposed by the Contractor and 
approved by the Project Manager. 

  

 The Project Manager may agree with the Contractor or estimate: different 
additional payment (if any) to which the Contractor is entitled under the 
Contract. 

 The payments in respect of such claims shall be settled once in a quarter, 
unless otherwise specified. 

 

70.  Annexure & 
Appendix to 
SCC 

Enclosed herewith. 

 
----- End of Section-V (SCC) ---- 


