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1.  

ITB 24.1 (c), 
BDS, Section-III 

The Time for Completion shall be as under: 
 

Sl. 
No. 

Description Duration in months 
from the effective 
date of Contract 

 

(I) Taking Over by the Employer 
upon successful Completion of 
Following elements of the 400kV 
Transformer Package-4TR-07-
BULK for procurement of 20 x 500 
MVA, 400/220/33kV, 3-phase 
Transformers under Bulk 
Procurement of 765kV and 400kV 
class Transformers & Reactors of 
various Capacities (Lot-4). 
Specification no.: CC/NT/W-
TR/DOM/A06/24/14251 

Remark 
(Indicative Period in 
Months from Award) 

(i)  
Unit-1 

 

18 Months 

Engineering: 0-20 
months 
 
Dispatch: 15-27 
months 
2 units in each month 
(15-21 months) 
1 unit in each month 
(22-27 months) 
 
Receipt at site: 16-28 
months 
2 units in each month 

(ii)  Unit-2 18 Months 

(iii)  Unit-3 19 Months 

(iv)  Unit-4 19 Months 

(v)  Unit-5 20 Months 

(vi)  Unit-6 20 Months 

We intend to participate in the 
aforesaid tender wherein it is 
proposed from our end that 
Dispatch of the jobs may be 
between 24 to 33 months with 02 
jobs per months accordingly 
Erection and ready for 
commissioning of the jobs may be 
between 27-36 Months with 02 
jobs per months. 
 
Request your kind consideration 

The provisions of the 
Bidding Documents shall 
remain unchanged. 



  

 Clarification No.-I dated 07/11/2024 to the Bidding Documents for 400kV Transformer Package-4TR-07-BULK for procurement of 20 x 500 MVA, 
400/220/33kV, 3-phase Transformers under Bulk Procurement of 765kV and 400kV class Transformers & Reactors of various Capacities (Lot-4);  

 Spec. No.: CC/NT/W-TR/DOM/A06/24/14251 
          

SL. 
NO. 

CLAUSE REF 
NO. 

Clause Description QUERY DESCRIPTION CLARIFICATION 

 

Page 2 of 3 

(vii)  Unit-7 21 Months (16-22 
months) 
1 unit in each month 
(23-28 
months) 
 
Erection & Ready for 
Commissioning:18-
30 months 
2 units in each month 
(18-24 months) 
1 unit in each month 
(25-30 months) 

(viii)  Unit-8 21 Months 

(ix)  Unit-9 22 Months 

(x)  Unit-10 22 Months 

(xi)  Unit-11 23 Months 

(xii)  Unit-12 23 Months 

(xiii)  Unit-13 24 Months 

(xiv)  Unit-14 24 Months 

(xv)  Unit-15 25 Months 

(xvi)  Unit-16 26 Months 

(xvii)  Unit-17 27 Months 

(xviii)  Unit-18 28 Months 

(xix)  Unit-19 29 Months 

(xx)  Unit-20 30 Months 
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Note: The Unit mentioned above includes the aforesaid 

Transformer (including Insulating Oil) and any other 
item/equipment/material/services (as per BoQ/Price 
Schedules) to be supplied alongwith the said Transformer. 
The said item/ equipment/ material/ services (as per 
BoQ/Price Schedules) to be supplied along with the 
aforesaid Transformer (including Insulating Oil) shall be 
suitably intimated by POWERGRID during execution of the 
Contract prior to scheduled dispatch of the Transformers. 

 
 
 
 
 
 
 
 
 
 
 
 
  


