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SPECIAL CONDITIONS OF CONTRACT (SCC)



Appendix-I

TERMS AND PROCEDURES OF PAYMENT

In accordance with the provisions of GCC Clause 55 (Terms of Payment), the Employer shall
pay the Contractor in the following manner and at the following times, on the basis of the
Price Break-up given in the section on price schedules. Payments will be made in the
currencies quoted by the Bidder unless otherwise agreed between the parties.
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TERMS OF PAYMENT
In addition to the Conditions stipulated under GCC Clause 55, the following terms
& Conditions will apply.

No Initial Advance shall be paid to the contractor.

Progressive Payment
Contractor shall be paid in progressive stages. Contractor shall be allowed to raise
RA bill against completed works.

One hundred percent (100%) payment for the completed works, along with
applicable GST will be released upon submission of following documents and upon
certification by the Engineer-in-Charge.

a)  Detailed GST invoice.
b)  Submission of proof of remittance of GST of 15t RA bill while claiming 2nd RA
bill and same sequence to be continued till last RA bill.

Time Limit for Payment Of Final Bill

The final bill shall be submitted by Contractor within three months of physical
completion of the works. No further claims shall be made by the Contractor after
submission of the final bill and these shall be deemed to have been waived and
extinguished. Payment of these items of the bill in respect of which there is no
dispute and of items of dispute, for quantities and at rates as approved by
Engineer-in-Charge, shall be made within the period of six months from the date of
receipt of the bill by the Engineer-in-Charge.

After payment of the amount of the final bill payable as aforesaid has been made,
the Contractor may, if he so desires, reconsider his position in respect of the
disputed portion of the final bill and if he fails to do so within 90 days, his disputed
claim shall be dealt with as provided in the Contract.

Payment towards Price adjustment (Not Applicable)
Payment towards Taxes and Duties

(@) GST shall be reimbursed along with progressive payment. All GST payment
shall be against GST Invoices/Debit Notes raised by the Contractor as
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specified under the GST Act and related Rules, Notifications, etc. as notified
by the Government in this regard. In the event that the Contractor fails to
provide the Invoice/Debit Note in the form and manner prescribed under the
GST Act and Rules, the Employer shall not be liable to make any payment
against such Invoice/Debit Note. Payment towards taxes & duties shall be
released by the Employer directly to the Contractor.

(b) The TDS on GST, as applicable, shall be deducted from each payment against
GST invoices. The TDS on GST, so deducted will be reflected against the GST
number in the GST portal by filing GSTR-07 in due course.

PAYMENT PROCEDURES

Method of Payment

All the payments to be made directly to the contractor/vendor under the contract
shall be made by POWERGRID through electronic payment mechanism (e-
payment) only for which necessary details shall be tied up during execution of the
contract. All the payments shall be released by PPPFC Bengaluru.

POWERGRID is registered on TReDS (Trade Receivables Discounting System)
platforms namely ie. RXIL (Receivable Exchange of India Limited), M1-xchange
(Mynd Solutions Private Limited) and Invoicemart (A.TReDS Limited) and the
facility of the same may be availed by Micro, Small and Medium Enterprises
(MSMEs) for payment.

Bill Tracking System

Prior to submission of bills in physical form, the Contractor shall submit its bills
using On-line Vendor Bill Tracking System (referred to as the BTS) of
POWERGRID as per procedure detailed herein below. Further, the Contractor may
track the status of its bills using the BTS. To use this system the Contractor is
required to get itself registered once online at ERP Portal of POWERGRID with the
link URL (https://vendor.powergrid.in). Once registered, the Contractor may track
status of bills submitted, passed and paid by POWERGRID this Contract and other
Contracts awarded on it by POWERGRID by following the method detailed herein
below:

(@) Once registered, the Contractor can login to POWERGRID’s Vendor Bill
Tracking System (BTS) with Vendor login ID and Password.

(b) After login as at (a) above, Contractor is required to make the entry on
POWERGRID’s ERP portal under the tab “Submit new Invoice” and shall fill
all details along with the MSE status. Upon submission, a 16-digit unique BTS
number will be generated and the Contractor will receive an automated email
forwarding the unique BTS number.


https://vendor.powergrid.in/

©)

(d)

()

The option to attach the soft copies of the documents has been enabled in BTS
at https:/ /vendor.powergrid.in The attachment can be done after creation of
BTS ID

The SOP for this process can be viewed after login to the Bill Tracking System
portal with the following path.

https:/ /vendor.powergrid.in/ =2 INVOICE SUBMITTED TAB == Invoice
Attachments =>-> SOP for uploading Documents

After attachment of the soft copies of the bills, please send the original hard
copy documents to the respective Engineer-in-charge.

Alternately, the hard copy of the bills along with all enclosures can also be
submitted directly to the following address after submission of soft copies of
the bills to site engineer after creation of BTS ID.

Power Grid Corporation of India Ltd.

POWERGRID Payment Processing and Facilitation Center (PPPFC),
Central Receipt section,

Near RTO Driving Test Track, Singnayakanahalli

Yelahanka - Dodaballapur Road, Yelahanka Hobli

Bengaluru (Karnataka) - 560 064

BTS ID:

Enter correct BTS ID to ensure original bills are not misplaced.
POWERGRID shall not be responsible if bills are misplaced due to
incorrect BTS ID

Send all the original hard copy documents in an envelope marked with
above address and BTS ID

On the day the payment is made, a mail stating the “Bill number, net payment
amount and details of the bank from where the payment has been made” will
be sent to the Supplier.

The status of Bill submitted by the Supplier can be checked through the BTS
number under tab “Invoice submitted”.

** End of Appendix-I **
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Appendix - II

The prices shall remain firm and fixed during the execution of the Contract.

** End of Appendix-II **
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Appendix-III
INSURANCE REQUIREMENTS

The Contractor shall at its expense take out and maintain in effect or cause to be
taken out and maintained in effect, during the performance of the Contract, the
insurances set forth below in the sums and with the deductibles and other
conditions specified. The form and the limit of such insurance as defined herein
together with the underwriter in each case shall be acceptable to the Employer.

The Contractor shall provide the Employer with a copy of all insurance policies and
documents taken under this in pursuance of the contract. Such copies of documents
shall be submitted to the Employer immediately after such insurance coverage.

The Employer (including without limitation any consultant, servant, agent or
employee of the Employer) shall not in any circumstances be liable to the
Contractor for any loss of or damage to any of the Contractor’s Equipment or for
any losses, liabilities, costs, claims, actions or demands which the Contractor may
incur or which may be made against it as a result of or in connection with any such
loss or damage.

Insurances to be taken out by the Contractor

Erection All Risk Policy/Contractor All Risk Policy

() The policy should cover all physical loss or damage to the facility at site
during storage, erection and commissioning covering all the perils as
provided in the policy as a basic cover and the add on covers as mentioned at
SI. No. (III) below:

Amount Deductible limits Parties From To
insured
100% of | Minimum Deductible | Contractor Date of Date of
Contract as per Tariff Advisory | & Employer | Commenceme | Completion of
Price Committee nt of Work Work
quidelines™

* The deductibles as aforesaid shall not absolve the Contractor of his risks and
liabilities under the contract provisions for insurance and in case of a claim under
the policy, deductibles, if any, shall be to the Contractor’s account.

(I) The Contractor shall take the policy in the joint name of Employer and the
Contractor. All these policies shall indicate employer as the co-insured and
beneficiary. The policy shall be kept valid till the date of completion of entire
work and taking over of the completed works by the Employer.

(II) The following add-on covers shall also be taken by the Contractor:
(@) Earthquake
(b) Terrorism
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(c) Escalation cost (approximately @10% of sum insured on annual basis)
(d) Extended Maintenance cover for Defect Liability Period
(e) Design Defect

Other add-on covers viz., 50-50 clause, 72 hours clause, loss
minimization clause, waiver of subrogation clause (for projects of more
than Rs.100 crores, cover for offsite storage/fabrication (over Rs.100
crores).

()

Third Party Liability cover with cross Liability within Geographical limits of
India as on add-on cover to the basic EAR cover

Amount Deductible Parties From To
limits insured

Rs. 5,00,000/- single | Minimum Contractor/ Date of Date of
occurrence Deductible as Sub- Commenceme | Completion of
/multiple per Tariff | contractor nt of Work Work
occurrences in | Advisory
aggregate  during | Committee
the entire policy |8 uidelines™
period.

* The deductibles as aforesaid shall not absolve the Contractor of his risks and
liabilities under the contract provisions for insurance and in case of a claim under
the policy, deductibles, if any, shall be to the Contractor’s account

The Third-Party Liability add-on cover shall cover bodily injury or death
suffered by third parties (including the Employer’s personnel) and loss of or
damage to property (including the Employer’s property and any parts of the
Facilities which have been accepted by the Employer) occurring in connection
with execution of the works under the contract.

Employee Compensation Policy

(D

(II)

The policy may either be project specific covering all men of the Contractor
and its Subcontractors. The policy shall be kept valid till the date of
Operational Acceptance of the project.

Alternatively, if the Contractor has an existing ‘Employee Compensation
Policy’ for all its employees including that of the Subcontractor(s), the
Contractor must include the interest of the Employer for this specific Project
in its existing “Employee Compensation Policy’.

Without relieving the Contractor of its obligations and responsibilities under
this Contract, before commencing work the Contractor shall insure against
liability for death of or injury to persons employed by the Contractor
including liability by statute and at common law. The insurance cover shall be
maintained until all work including remedial work is completed including the
Defect Liability Period. The insurance shall be extended to indemnify the
Principal for the Principal’s statutory liability to persons employed by the
Contractor.




4.3.

The Contractor shall also ensure that each of its Subcontractors shall effect and
maintain insurance on the same basis as the “‘Employee Compensation Policy’
effected by the Contractor

The Contractor shall ensure that all the vehicles deployed by the Contractor or its
Subcontractors (whether or not owned by them) in connection with the supply and
installation of the Facilities in the project are duly insured as per relevant provisions
of the Motor Vehicle Act.

The aforesaid insurance policy/policies shall provide that they shall not be
cancelled until the Engineer-in-Charge has agreed to their cancellation.

The Contractor shall prove to the Engineer-in-Charge from time to time that he has
taken out all the insurance policies referred to above and has paid the necessary
premiums for keeping the policies alive till the project is taken over in accordance
with the definition of Taking Over, as defined in this document elsewhere.

The Contractor shall ensure that similar insurance policies are taken out by his sub-
contractors (if any) and shall be responsible for any claims or losses to the Employer
resulting from their failure to obtain adequate insurance protection in connection
thereof. The Contractor shall produce or cause to be produced by his sub-
contractors (if any) as the case may be, the relevant policy or policies and premium
receipts as and when required by the Engineer-in-charge.

If the Contractor shall fail to effect and keep in force the insurance referred to above
or any other insurance which he/they may be required to effect under the terms of
the Contract then and in any such case the Employer may, without being bound to
effect and keep in force any such insurance and pay such premium or premiums as
may be necessary for that purpose and from time to time deduct the amount so
paid by the Employer from any money due or which may become due to the
Contractor or recover the same as a debt due from the contract.

**End of Appendix-IIT**
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Appendix-IV
TIME SCHEDULE

Time for Completion is the essence of Contract. The Project Completion Schedule
shall be as follows:

Activities Duration in months
from the effective
date of Contract

Taking Over by the Employer upon successful Completion of:

Construction of New open store and Yard PCC near the
terminal equipment side of existing 400 kV Banaskantha- 6 Months
Vav and Banaskantha-Sankhari line at 765/400 kV
Banaskantha Substation

Liquidated Damages for Delay by Contractor

If the Contractor fails to complete the work including successful trial operation,
where applicable, and clear the site on or before the contractual date of completion,
he shall, without prejudice to any other right or remedy of the Employer on account
of such breach, pay to the Employer as liquidated damages, not as penalty, a sum
equivalent to 0.05% (zero point zero five percent) of the Contract Price for the whole
of the facilities (or a part for which a separate time for completion is agreed), for
each day which shall elapse between the relevant Time for Completion and the date
stated in Taking Over Certificate of the whole of the Works (or a part for which a
separate time for completion is agreed) subject to the limit of five percent (5%) of
Contract Price for the whole of the facilities (or a part for which a separate time for
completion is agreed).

The parties agree that the sum specified above is not a penalty but a genuine pre-
estimate of the loss/damage which will be suffered by the Employer for default on
the part of the Contractor and said amount will be payable without proof of actual
loss or damage caused by such default.

The Employer may, without prejudice to any other method of recovery, deduct the
amount of such damages from any monies due or to become due to the Contractor.
The payment or deduction of such damages shall not relieve the Contractor from his
obligation to complete the Works, or from any other of his obligations and liabilities
under the Contract.

No bonus will be given for earlier Completion of the Facilities or part thereof.

**End of Appendix-IV**



Appendix-V
SAFETY PROVISIONS

The Contractor shall be responsible for the safety during all activities at the Site.

L.

IL.

II1.

IV.

VL

VIL

The Contractor shall:

a. comply with all applicable safety regulations and Laws;

b.  comply with all applicable safety obligations specified in the Contract;

c.  ensure proper safety of all workmen, materials, plant and equipment belonging
to him/subcontractor working at Site or entitled to be on the Site or other places,
if any, where the works are being executed. The Sub-Contractor’'s workmen
/employees shall also be considered as the Contractor’s employees/ workmen.
Contractor shall be responsible for safety of all employees/workmen belonging
to him or his subcontractor.

All equipment (machineries/ lifting T&Ps/ wire sling/ polypropylene ropes etc.) shall
be strictly operated /used and maintained by the Contractor in accordance with
manufacturer’s Operation Manual /safety instructions and as per guidelines /rules of
Employer in this regard.

The Contractor shall not make any connection /change in any electrical equipment
belonging to the Employer or other Contractors without prior written permission of
Engineer-in-charge.

The equipment must be declared safe by the Engineer-in-charge and a permit to
work/permission shall be issued by the Engineer-in-charge before any work. No work
shall be carried out on any live equipment.

The Contractor shall deploy fulltime Supervisor or Safety Supervisor/Steward (if
deployed workmen are more than 10 at a site). He shall brief to each worker daily
before start of work about safety requirement and precautions to be taken against the
imminent dangers (Daily Safety pep-talk).

In-case of manpower deployed at a site is less than 10 then Agency will nominate
senior most experienced worker as gang leader/steward for above works.

In case of any accident-
a.  The Contractor shall promptly inform to the Engineer-in-charge and also to all
the authorities envisaged under the applicable laws.

b.  The Contractor shall ensure that the affected person(s) must be administered
tirst-aid and all efforts made to immediately shift to nearby hospital or any other
such place for medical treatment. Contractor shall bear all medical expenditure
for treatment of accident victim.

POWERGRID's Engineer-in-charge or his deputed representative shall have the right
at his sole discretion to stop the work, if in his opinion the work is being carried out in
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such a way that it may cause accidents and endanger the safety of the persons and/or
property, and/or equipment.

It is mandatory for the Contractor to observe the following during the execution of the
works:

.

Safety induction training (02-days training for skilled/semi-skilled & 01-day
training for unskilled) shall be provided by the Agency to the staff/ gang.

Contractor shall procure (if required) sufficient quantity of Earthing equipment/
Earthing devices complying with requirements of relevant IEC standards and to
the satisfaction of POWERGRID Engineer In-Charge.

The Contractor shall provide standard personal protective equipment (helmet,
electrical safety shoe, gloves, goggles, safety harness, fall arrestors, reflective
jackets) and sufficient quantity of tools to all employees and workmen as per the
need or as may be directed by the Engineer-in-charge.

Contractor shall provide communication facilities as per requirement i.e. Walky-
Talkie/ mega-phones/mobile phone, display of flags/whistles for easy
communication among workers during the activity.

The gang leader/supervisor staff present at ground should have constant vigil
on the workers working at height to alert them. Workers working at height
should not be allowed use of mobile phone.

Labour camps shall be provided to the workers wherever necessary. Camps shall
be adequately lighted, ventilated, maintained in a clean and sanitary condition
with proper toilet facility.

First-aid box should be available at site.

The Contractor shall provide safe working conditions to all workmen and potable/
safe drinking water for workers at site /at camp with required hygiene and sanitation.

The Contractor shall submit the following documents to the Engineer In- Charge
before deployment of manpower (or) before start of work:

a.

Safe work procedure for each activity to be prepared by Agency and to be
submitted to Engineer in-charge.

Safety Policy/ Safety Document of the Contractor’s company.

Contractor shall also submit list of identified emergency facilities available at
nearby site.

Health checkup of all workers from competent agencies/ departments before
deployment at site.

Documentary evidences in regard to compliance to various statutory
requirements i.e. License’s (Labor license, electrical license, explosive etc.),
certificates & registration’s (BOCW), Insurance (WC policy/ ESIC, public liability
etc.)
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In case of accidents, the following methodology will be adopted:

a.

In case of first fatal accident at the site (or adjacent thereto) of bidder during
financial year, bids submitted by such bidder shall be considered non-responsive
for all regional /site packages across POWERGRID (including consultancy)
whose date of bid opening, originally scheduled and/or actual, falls within the
06 months reckoned from the date of the first fatal accident.

Subsequent to bidder’s involvement in two cumulative fatal accidents during
any financial year, bids submitted by such bidder shall be considered non-
responsive for all regional /site packages across POWERGRID (including
consultancy) whose date of bid opening, originally scheduled and/or actual, falls
within the 01l-year reckoned from the date of the second fatal accident (or) 18
months from the date of first fatal accident, whichever is later.

For every subsequent fatal accident in same financial year bids shall be
considered non-responsive in the manner as above for additional 12-month
period. This period shall however, in sequence to and shall commence after
expiry of non-responsiveness period on account of earlier accidents.

Non-responsiveness period shall be irrespective of financial years and shall be in
sequence to expiry of earlier non-responsiveness period.

Notwithstanding above, if the original contract price is above 1 crore, the Contractor

shall

also be responsible for payment of a sum as indicated below to be deposited in

the “Safety Corpus Fund’”.

a. | Upon 1st accident causing fatal/ accident causing | 1% of the Contract price, as
25% or more permanent disablement. awarded.

b. | Upon 2nd accident causing fatal/ accident |2% of the Contract price, as
causing 25% or more permanent disablement. awarded.

c. | Re-occurrence of accident causing fatal/ accident | 3% of the Contract price, as

causing 25% or more permanent disablement | awarded.
even after the 27 accident

For the purpose of recovery under this clause, the count of accident shall be package

wise.

The amount deposited in Safety Corpus fund shall be utilized for general safety
awareness for contract workers across POWERGRID (owned as well as consultancy).

GST,

if any, applicable on recoveries as mentioned in this clause, shall be payable by

the Contractor in addition to the amount of recoveries mentioned therein.




XII. Non-reporting of any accident to the Employer in any ongoing contract with the
Employer or any suppression of facts/related information in regard to accident shall
lead to determination of bid of such Contractors as non-responsive for all packages
whose date of bid opening, originally scheduled and/or actual falls within a period of
one year reckoned from the date on which the Employer determines Non-reporting of
the accident/Suppression of facts/related information in regard to accident by the
Contractor.

**End of Appendix-V**
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Appendix-VI
CONTRACT CO-ORDINATION PROCEDURE

Correspondence
All correspondence on technical matters shall be addressed to the Engineer-in-
Charge.

All correspondence on post award Commercial/Contractual/Financial and other
matters shall be addressed to the Engineer-in-charge.

All correspondence on site matters shall be addressed to concerned consignee/
officer-in-charge with a copy to the Engineer-in-charge.

Engineer-In-Charge:

Deputy General Manager will be the Engineer-in-charge for the subject work.
The address of the Engineer-in-charge is as follows:

Deputy General Manager

POWER GRID CORPORATION OF INDIA

765/400/220 KV Banaskanth

The Engineer-in-charge may authorise any of his officers as his representative for the
execution of the subject work.

**End of Appendix-VI**



Appendix-VII
PERFORMANCE SECURITY FORM

(For the purpose of verification/confirmation of this Bank Guarantee by the Employer, the
Bank shall indicate 2 official email ids of the authorized signatories from Issuing Branch
and also of the designated higher office (Corporate Office, Zonal Office etc)in the covering
letter of the Bank forwarding the Bank Guarantee.)

Bank Guarantee No. ........coooevviiiiii. Date.....cccc..........

NOA /Contract NO.......ccocvevveeieieerierene,

To: [Name and address of the Owner]
Dear Ladies and/or Gentlemen,
We refer to the Contract ("the Contract")

vide notification of award issued on ............ (insert date of the notification of award).... by
M/s. Power Grid Corporation of India Ltd.,, Western Region Transmission System-II,
Regional Head Quarter, Plot No 54, Opp. Ambe Vidyalaya, Sama Savli Road, Vadodara -
390024 (“the Employer”/"POWERGRID”) on behalf of .... Name of OWNER........
(hereinafter referred to as "‘Owner’) to M/s ................. (Name of Contractor) .................. ,

(or)

signed on .............. (insert date of the Contract)........ between M/s. Power Grid Corporation
of India Ltd., Western Region Transmission System-II, Regional Head Quarter, Plot No
54, Opp. Ambe Vidyalaya, Sama Savli Road, Vadodara - 390024 (“the
Employer”/”POWERGRID”) on behalf of .... Name of OWNER........ (hereinafter
referred to as 'Owner’), and M/s ................. (Name of Contractor) .................. ,

having its Principal place of business at .............(Address of Contractor) ..................
and Registered Office at ceveeenen(Registered address of  Contractor)
........................................................................................ ("the Contractor") concerning
ceeevneeseneeneen oo (Indicate brief scope of WOTK) ......ccooueeevvvucecennnce. for the complete execution of
the ...... (insert name of Package alongwith name of the Project)........ [Applicable for Bank
Guarantees issued by Contractor/Associate for those Contracts awarded to them]

Or

We refer to the Contract signed on .............. (insert date of the Contract)........ between M/s.
Power Grid Corporation of India Ltd., Western Region Transmission System-II, Regional
Head Quarter, Plot No 54, Opp. Ambe Vidyalaya, Sama Savli Road, Vadodara - 390024
(“the Employer”/”POWERGRID”) on behalf of ..... Name of OWNER........ (hereinafter



referred to as 'Owner’) and M/s ............... (Name of Contractor) .................. , having its

Principal place of business at ............(Address of Contractor) .................... and
Registered Office at ceveveneen(Registered address of Contractor)
........................................................................................ ("the Contractor") and the Contract ("the
Contract") signed on .............. (insert date of the Contract)........ between M/s. Power Grid

Power Grid Corporation of India Ltd., Western Region Transmission System-II, Regional
Head Quarter, Plot No 54, Opp. Ambe Vidyalaya, Sama Savli Road, Vadodara - 390024

(“the Employer”/”POWERGRID”) on behalf of ..... Name of OWNER........ (hereinafter
referred to as 'Owner’) and M/s ... (Name of Associate) ................ (or) vide
notification of award issued on ............ (insert date of the notification of award)....by Mys.

Power Grid Corporation of India Ltd., Western Region Transmission System-II, Regional
Head Quarter, Plot No 54, Opp. Ambe Vidyalaya ,Sama Savli Road, Vadodara - 390024

(“the Employer”/”"POWERGRID”) on behalf of ..... Name of OWNER........ (hereinafter
referred to as 'Owner’) to M/s ............... (Name of Contractor) ................. , having its
Principal place of business at ............ (Address of Associate) .................. and
Registered Office at e (Registered address of Associate)
........................................................................................ , the Associate of the Contractor for
executing the Facilities concerning ....................... (Indicate brief scope of work)
............................... for the complete execution of the ...... (insert name of Package alongwith
name of the Project)........ [Applicable for Bank Guarantees to be issued by Contractor against those

Contracts awarded to their Associate]

By this letter we, the undersigned, ......... (insert name & address of the issuing bank) ......... ,a
Bank (which expression shall include its successors, administrators, executors and assigns)
organized under the laws of .............cccccccniiinnn. and having its Registered /Head Office at
............ (insert address of registered office of the bank)........... do hereby irrevocably guarantee
payment to the Owner / Employer up to ....................oociinn i.e.,, 10% (Ten percent) of
the Contract Price until ninety (90) days beyond the Defect Liability Period i.e., upto and
inclusive of ................ (dd/mm/yy).

We undertake to make payment under this Letter of Guarantee upon receipt by us of your
first written demand signed by the Employer’s duly authorized officer or the authorized
officer of Owner declaring the Contractor to be in default under the Contract and without
cavil or argument any sum or sums within the above named limits, without your need to
prove or show grounds or reasons for your demand and without the right of the Contractor
to dispute or question such demand.

Our liability under this Letter of Guarantee shall be to pay to the Owner / Employer
whichever is the lesser of the sum so requested or the amount then guaranteed hereunder in
respect of any demand duly made hereunder prior to expiry of the Letter of Guarantee,
without being entitled to inquire whether or not this payment is lawfully demanded.

This letter of Guarantee shall remain in full force and shall be valid from the date of issue
until ninety (90) days beyond the Defect Liability Period of the Facilities i.e. upto and
inclusive of ................ (dd/mmy/yy) and shall be extended from time to time for such period
(not exceeding one year), as may be desired by M/s. .................oo on whose behalf
this Letter of Guarantee has been given.



Except for the documents herein specified, no other documents or other action shall be
required, notwithstanding any applicable law or regulation.

Our liability under this Letter of Guarantee shall become null and void immediately upon
its expiry, whether it is returned or not, and no claim may be made hereunder after such
expiry or after the aggregate of the sums paid by us to the Owner / Employer shall equal
the sums guaranteed hereunder, whichever is the earlier.

All notices to be given under shall be given by registered (airmail) posts to the addressee at
the address herein set out or as otherwise advised by and between the parties hereto.

We hereby agree that any part of the Contract may be amended, renewed, extended,
modified, compromised, released or discharged by mutual agreement between the Owner /
Employer and the Contractor, and this security may be exchanged or surrendered without
in any way impairing or affecting our liabilities hereunder without notices to us and
without the necessity for any additional endorsement, consent or guarantee by us, provided,
however, that the sum guaranteed shall not be increased or decreased.

No action, event or condition which by any applicable law should operate to discharge us
from liability hereunder shall have any effect and we hereby waive any right we may have
to apply such law so that in all respects our liability hereunder shall be irrevocable and,
except as stated herein, unconditional in all respects.

“Notwithstanding anything contained herein:

1. Our liability under this Bank Guarantee shall not exceed (value in
figures) [ (value in words) I

2. This Bank Guarantee shall be valid upto (validity date)

3. We are liable to pay the guaranteed amount or any part thereof under this Bank

Guarantee only & only if we receive a written claim or demand on or before
(validity date) J

For and on behalf of the Bank

[Signature of the authorised signatory(ies)]

Signature

Name

Designation

POA Number




Note :

Contact Number(s): Tel. Mobile

Fax Number

email

Common Seal of the Bank

Witness:

Signature

Name

Address

Contact Number(s): Tel. Mobile

email

For the purpose of executing the Bank Guarantee, the non-judicial stamp papers of
appropriate value shall be purchased in the name of Bank who issues the ‘Bank
Guarantee’.

The Bank Guarantee shall be signed on all the pages by the Bank Authorities
indicating their POA nos. and should invariably be witnessed.

The Bank Guarantee should be in accordance with the proforma as provided.
However, in case the issuing bank insists for additional paragraph regarding
applicability of ICC publication No. 758, the following may be added at the end of
the proforma of the Bank Guarantee [i.e., end paragraph of the Bank Guarantee preceding
the signature(s) of the issuing authority(ies) of the Bank Guarantee]:

“This Guarantee is subject to Uniform Rules for Demand Guarantee, ICC publication No.
758 except that article 15(a) is hereby excluded.”

**End of Appendix-VII**






Annexure VIII
FORM FOR INFORMATION TO BE FURNISHED BY THE CONTRACTOR IN RESPECT OF THE PROCUREMENT MADE
FROM MSE VENDORS

Pursuant to GCC Clause No. 15.4 , We hereby furnish the following information regarding the procurement made by us form
Micro and Small Enterprises (MSEs) directly or through our sub-suppliers/sub-vendors as per the details given herein below:

SL Contra Name Item Qty Total Executi| Items/co |Total Value of|[Name| Categ | Whether MSE
No. ct of Descri Value ng mponents the of ory owned by
Agree Contrac ption (InRs.) Region /raw  fitems/compon| MSE | (only persons
ment tor/Sup as per materials | ents/raw |Vendo| Micro | belonging to
No. plier* contrac sourced |materials used| r or SC/ST
t from MSE | for item at Small) category
Agree vendor column 4
ment for (InRs.)
productio
n of item
at column
4
1 2 3 4 5 6 7 8 9 10 11 12

Further, we hereby declare and confirm that the information mentioned above is correct and complete to best of our knowledge

and the category of MSE vendors, as mentioned in the table above, has been ascertained at our end.

Note:

1. The Contractor shall be required to furnish the aforesaid information (contract-wise) on semi-annual basis i.e for period from
1st April to 30th September and from 1st October to 315t March for each Financial Year.

2. Submission of aforesaid information for the preceding 6 months, in respect of all the contracts in the respective executing
Region of POWERGRID, shall be a condition for processing of bills by POWERGRID for payment after 30t September /315t
March, as the case may be.

3. Only those items of Contract Agreement may be included which involve sourcing of items/components/raw materials/
services from MSEs.



Name of Contractor
Name of Authorised Person

Designation

Signature
**End of Appendix-VIII**




Appendix-IX
CONCILIATION

I 1.1 The mechanism of Dispute resolution through Conciliation shall be available in cases
where the amount involved in the dispute exceeds INR 1 Cr.

II 1.2 The settlement of Disputes through conciliation mechanism shall be done by the
Conciliation Committee of Independent Experts (CCIE) constituted by Ministry of Power, Govt. of
India as per the procedure outlined in its OM dated 29.12.2021 as detailed herein below and its
subsequent amendments/modifications (if any).

III 1.3 Each member of CCIE would be paid a sum of Rs. 50,000/- as sitting fee per sitting. In
addition, Rs. 5,000/- per sitting will be paid for local transport charges for each day of proceeding.
The conciliation proceedings shall be completed in each case through 5 sittings in a period of not
more than three months from the date the reference made to the CCIE. In exceptional cases, if any
dispute so merits, the time period may be extended at the discretion of Conciliation Committee
(with reasons to be recorded in writing), for a further period of three months. In case, a particular
dispute requires more than 5 sittings, the same may be held at the discretion of the CCIE but with a
cap on payment of fee for 5 sittings only. The local transport charges shall, however, be paid as
provided for each day of sitting beyond the 5 sittings.

IV 1.4 The CCIE shall hold day to day sitting at the Headquarter of the Employer or New Delhi
and may hold as many sittings every month as it deems appropriate keeping in view the volume of
work.

A% 1.5 All expenditure incurred on the conciliation proceedings including payment of fees to
the Conciliators, office space, logistic, secretarial assistance and other incidental expenses etc. shall
be borne by the Employer initially. Thereafter it shall be shared equally by both parties on
completion of the conciliation process.

VI 1.6 The procedure of CCIE shall not be treated as alternate arbitration proceedings where
both parties come with Statement of

VII

Appendix-IX

CONCILIATION

I claims/defence, arguments/counter arguments, rejoinders, written submissions etc., aided by
their respective lawyers. The forum of CCIE is a conciliation forum, where mutual give and take
constitutes the essence, rather than strict legal positions of the parties. Hence, the parties are
expected to be brief and to the point before the committee with regard to their respective stance
and view the exercise in the spirit of conciliation / settlement.

II 1.7 The Standard Operating Procedure for the conciliation mechanism shall be as follows:
ITI
i i. On receipt of a reference from the Contractor for conciliation of dispute, the concerned

Executive Director (Region) of the Employer shall send a communication within 7 working days
thereby inviting the Contractor to depute a team of their representatives to interact with the
Employer to crystallize the issues and prepare the agenda containing the gist on each dispute.

i ii. Once a conciliation request has been raised by the contractor, within 30 days the same
shall be referred to the CCIE in the event of the matter remaining unresolved internally.

i iii. The Employer will also be free to suggest the option of resolution of disputes by
conciliation in case a dispute has arisen. The contractor may select any one of the CCIEs as
constituted by MOP after leaving out those CCIEs which are unavailable due to work load or any
other reason as maintained by Central Electricity Authority (CEA).



i iv. The Conciliation process shall be conducted under Part III of the Arbitration and
Conciliation Act, 1996.

i v. The Conciliation Committee would either be able to resolve and settle the dispute(s)
between the parties, or the process may fail.

i vi. In the event of the conciliation proceedings being successful, the parties to the dispute
would sign the written settlement agreement and the conciliators would authenticate the same.
Such settlement agreement would then be binding on the parties in terms of Section 73

i of the Arbitration and Conciliation Act, 1996.

i vii. After successful conclusion of Conciliation, proceedings, the Parties to the conciliation
process, have to undertake and complete all necessary actions for implementation of the terms of
settlement within a period of 30 days from execution of settlement agreement, unless a different
timeline not exceeding 60 days is agreed upon in settlement agreement. All pending claims of
parties, in connection with the dispute, before any other legal forum are to be withdrawn within
the said 30 days in pursuance of the settlement agreement.

i viii. In case of failure of the conciliation process at the level of the Conciliation Committee,
the parties may withdraw from conciliation process and take recourse to the laid down legal
process of Courts. However, the option of Arbitration would not be available once the conciliation
mechanism has been exercised. 1.8 In cases of disputes pending before the Arbitration Tribunals or
the Courts, both of the parties (i.e. Employer and Contractor) need to agree to explore the
possibilities of conciliation through the Conciliation Committee of Independent Experts. In case of
such agreement, an appropriate reference shall be made to the Conciliation Committee, upon
which the Committee shall proceed to examine such reference(s). The option of resolution through
conciliation through CCIE would be open only in the event of the parties withdrawing from
arbitration proceedings and undertaking to forego their rights to proceed for further arbitration in
the subject matter. However, other legal remedies would be open to the parties in the event of the
conciliation proceedings not being successful.

ii 1.9 During settlement of disputes and conciliation proceedings, both parties shall be obliged
to carry out their respective obligations under the Contract.

iii



